
STAGE 1
CIL Spending Panel mtg 29/07/2025
CIL Policy Document – Report Document 1
Funding Terms of Reference
Legal Requirements
CIL Spending Strategy – Report Document 2
Principles of Allocation
Spending Process
20% Local Infrastructure
80% Strategic Infrastructure
Decision Making Process
Documentation, Validation & Review
EIA Report
Review by Legal & Audit
Produce Business Case Report for Cabinet.
16 September
Cabinet Approval
STAGE 2
CIL Spending Panel mtg 09/09/2025
20% Local Infrastructure Projects
Create Application Form
Identify Validation Criteria
Set Application Timetable
Set 'Go Live' Date
80% Strategic Infrastructure Projects
Set up Officer/Member Working Group to Identify Infrastructure Projects
Agree process to recommend projects to Cabinet
Internal Agreement of process
Working Group TORs
STAGE 3
CIL Officers
Produce Application Documents
Set up online Application process
Update CIL webpages
Publicise: Cllrs/Parish/NCC/Internal/Comms
Provide training for Parish Clerks & members
Go Live