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Project Definition

Project Stage: Objectives complete

Objectives: To facilitate and enable delivery of the West Winch Strategic Growth Area to allow up to 4,000 homes and associated

infrastructure to be delivered

Scope: To unlock strategic barriers to delivery to support the vision set out in the adopted local plan by preparing the following:

= Landowners’ collaboration agreement: A legal agreement that allows landowners to work together in a fair way so they can bring
forward their land for development and make an equal contribution to the community and shared facilities and amenities for the
area.

= Masterplan: A document and policy that helps to guide future growth and development. It brings together the housing, facilities
and amenities, and the existing environment.

= S.106 Framework Agreement: A legal agreement between the council and landowners/developers. The purpose of the
framework agreement is to firm up the approach that will be taken on a development. It helps to make sure that the growth area
is developed in line with the masterplan

1. Overall Status (high-level summary)

Overall status is GREEN.

= All project areas that the Borough Council are currently leading are now complete following completion of the Collaboration
Agreement in January 2026

= Project costs are being verified as it is acknowledged that costs have increased, and more funding sources are needing to be
identified. Financials have been rated as AMBER until this is resolved.

=  Capacity has been rated as GREEN this period. Additional external resource remains in place until the Collaboration Agreement
is complete with Norfolk County Council assisting with costs to assist with the land acquisition aspects.

= Landowner Collaboration Agreement and S106 Framework Agreement completed in January 2026

This will be the final report in this format as the BCKLWN aspects of the programme agreed in the 2018 Cabinet Report are
concluded.

Progress updates on delivery of the west Winch Growth Area and the West Winch Housing Access Road will be given to the
appropriate member forum.

1.1 Decisions required by the Officer Major Projects Board
= None

1.2 Achievements during this period
= National Gas diversion works commenced for WWHAR — Part of NCC Highways Project

2. Risks and Issues
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2.1 Key Risks [all red and increasing amber]
Arisk is something that may happen

Risk ID . . i - P Dated
(0/16) Risk Title Description RAG Status Risk Category Mitigation Comments
No red or
increasing

amber issues

2.2 Key Issues [all red and increasing amber]
An issue is something that has happened

Issue ID Issue Title Description RAG Status Issue Type Resolution Dated
(0/0) Plan Comments
No red or
increasing

amber issues
Note: further detail on Project Risks and Issues can be found in the Risks and Issues Log.

3.1 Project Financials

West Winch
Actuals and Budgeted Costs as at 30th June 2026

Funding 1,180,000

Deficit as at Jun-26 253,515

25-27 Actual Costs
(15 months)
to Jun-26

142,686

Overall Project
Costs to Jun-26

1,433,515

400,000 800,000 1,200,000 1,600,000
Overall Project 25-27 Actual Costs ,
(15 months) Deficit as at Jun-26 Funding
Costs to Jun-26
to Jun-26
M Seriesl 1,433,515 142,686 253,515 1,180,000

3.2 Financial Commentary

Financial RAG rating is currently AMBER

= Qverall actuals for the project are £1.4m, current forecasted funding is £1.18m with actuals in 2025- 27 are £143k.

= Legal costs are expected to be recovered from Landowners and developers totalling £0.247m- (already included in the £1.18m
funding).The first amounts will be recieved in Spring 2027.

= As part of the Collaboration Agreement & Framework S.106 agreement landowners/developers will contribute to the costs of producing
the document. Contributions will be recovered as planning permissions are granted, and homes are developed.

3.3 Project Contingency and Change Control

Change Ref Description Cost Impact Programme Other Impact = RAG Status Approval Date of
Impact given by change
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N/A

4. Timelines — High Level Milestones

mns22 05/23 12/23 0424 01423 0825

02024

Collaboration ogreement -WWHAR Landowners sign up

Collaboration agreement remaining londowers signed up

Abrnission of Hores Englond Business Cose Hocal contibufion

Ceterminafion of Hopkins Planning Application

All landowers enter into Framework 5.106 agreement

Completion of grant funding ogreement with HE and NCC

Norfolk County Council Milestones

=  Submission of Planning Application for West Winch Housing Access Road December 2023(NCC lead) Achieved
=  Determination of Planning Application by NCC Planning team for WWHAR - Achieved Nov 2025

= Submission of Outline Business Case to Department for Transport (DFT) September 2023 Achieved

=  Determination of OBC by DFT — Approval received April 2025

4.1 Timelines Commentary

RAG rating is GREEN

= All Borough Council led objectives are complete

=  Collaboration agreement and S106 Framework Agreement completed in Jan 26.
= Homes England funding agreement in place

5. Resources Commentary

RAG rating is GREEN

6. Communications and Engagement

= Joint Communications Plan with NCC and two formal Stakeholder Groups.
o Landowners Stakeholder Group in place — Metting held in June
o  West Winch External Stakeholder Group - Next meeting being planned for May 2026.
Dedicated web pages on both Borough Council’'s Website & NCC website
Social media messaging on specific information and consultation events
Email updates where appropriate to both stakeholder groups and Council members
Public Consultation events — online and face to face.

7. Outputs and Outcomes

7.1 Outputs




Description
Adopted Masterplan SPD

Framework and Site-specific S.106 Agreement drafted.

Land required for WWHAR secured via this
mechanism

Collaboration Agreement entered into by all necessary
landowners (WWHAR landowners initially)

7.2 Outcomes
Description

To unlock strategic barriers to delivery of the site by
working in partnership with Norfolk County Council to
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Target Notes
Completed & adopted Jan 23
December 2024 Hopkins landowners entered in

2025. Collaboration landowners
entered in January 2026

October 2025 Completed January 2026
Target Notes
Summer 2025 Funding for the West Winch

Housing Access Road has been

expediate housing delivery and coordinate the provision of secured through DfT and Homes

the required highway infrastructure in the West Winch

England and enabling works for the

area namely the West Winch Housing Access Road. The road have commenced.

growth area is to be brought to a position where:

= detailed applications for individual developments The Framework Masterplan SPD will

can be made (which comply with strategic
requirements), and

guide planning applications going
forward. A framework S106

= mechanisms to secure payments and deliver the Agreement has also been signed,

strategic infrastructure in accordance with the

masterplan are in place

To integrate of a large number of new homes and

associated facilities with an existing village community,

generate a range of major improvements and shape a
place that promotes a sense of community amongst
residents

8. Other Matters

Item
General stage progress

Legal instruction form issued?
Local schemes / dependencies

9. Approved Documents

securing delivery of the
Infrastructure Delivery Plan

Delivery of the growth area will take
place over the next 20 years. This
will be unlocked by delivery of the
West Winch Housing Access Road.

Comment

The Framework S.106 agreement and collaboration agreement entered into by

all road landowners within scope of the agreement. The Master Plan SPD has

been produced and adopted by the Council (Jan 23) and funding from Homes

England (local contribution towards costs of the WWHAR) secured. Further

funding being sought from Homes England by NCC to cover additional National

Grid Gas cost increases. This project forms part of a wider West Winch project

which includes delivery of the West Winch Housing Access Road, securing

central government funding for the road and supporting the co-ordination of the

landowner’s collaboration agreement. This work will continue through 2026 until

construction of the WWHAR commences

May 2019 — External legal advisors appointed

The West Winch Growth area is identified in the Councils adopted Local Plan

and is the largest housing allocation in the borough. It is critical to.

=  The development strategy for the Borough Council’s Adopted Local Plan
and Local Plan review which is underway for the period to 2039 and
Housing Delivery Test.

=  Priorities and objectives of the Norfolk Suffolk Economic Strategy as a
Growth Location

=  Meeting housing need

=  Supporting both Borough and County economic growth



Cabinet Cabinet Back-to-
Report Report Back
Agreement
Status:
Date Sept 2018 Aug 2023 Mar 2024
Approved:
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Last approved document: Cabinet Report August 2023

Spend — Budget variance (Inc.
Contingency)
- More than 10% over or under budget - 13 weeks or more behind the critical path
Between 5% & 10% over or under
budget
G Within 5% of budget or less than £10k | G 4 to 12 weeks less behind the critical path

Milestone Delivery RAG Status

A | 4 to 12 weeks behind the critical path
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Risk & Issue RAG status
- Need immediate attention
A Needs attention before next project review

G Can be managed



