

Proposed Local Plan Review programme 2017-2019

	2017				2018				2019			
	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec	Jan-Mar	Apr-Jun	Jul-Sept	Oct-Dec
Local Plan Review	B	B / C ¹	C ²		D	E	F		G / H / J			
HEELA												

Stages in the production of Development Plan Documents

A	Consultation on the Sustainability Appraisal Scoping Report
B	Development of options – on-going engagement on issues and emerging options (Reg 18)
C	Publish and consult on draft Local Plan (Reg 18)
D	Pre-Submission publication and consultation (Regs 19 & 20)
E	Submission of document to Secretary of State (Reg 22)
F	Hearing sessions
G	Receipt of Inspectors Fact Check Report
H	Receipt of final Inspector's Report (Reg 25)
J	Adoption (Reg 26)

¹ 30th June 2017 – Draft Local Plan completed

² September – Draft Local Plan Consultation