

Site Allocations and Development Management Policies Plan – Next steps

Jan 2016

Plan Stage	Events / Tasks	Dates
Follow up work ('Homework')	Consultation	Fri 11 Dec to Fri 15 Jan 2016
	Further discussion / amendments?	Up to Fri 22 Jan 2016
Modifications (Major & Minor)	Task Group	Wed 13 Jan 2016
	Cabinet Report	Submitted by Thurs 28 Jan 2016
	Management Team	Tues 2 Feb 2016
	Cabinet Briefing / General Members Briefing	Date to be confirmed
	Cabinet Sifting	Mon 8 Feb 2016
	Cabinet Meeting	Tues 1 Mar 2016
	Council Meeting	Thurs 24 Mar 2016
	Consultation (6 weeks)	Fri 1 April – Fri 13 May 2016 (to be confirmed)