

Member Major Projects Board

Matthew Henry MRICS
Assistant Director Property & Projects

Borough Council of
King's Lynn &
West Norfolk



Member Major Projects Board [MMPB]

- Sub-Committee of Cabinet
- Cabinet decisions will determine when a project is a “major project”
- Major Projects then added to the Major Projects Programme
- Monitoring the delivery and performance of Major Projects by MMPB



MMPB - Function

- Oversight and monitoring of the delivery of the programme of Major Projects
- Agree performance measures against which to monitor progress and delivery
- Monitor performance against performance measures
- Make recommendations to Cabinet
- Could inform Panels and/or Committee work programmes



Project Definition

A project is a temporary organisation that is created for the purpose of delivering one or more business products according to an agreed Business Case

PRINCE2



Project Characteristics

- **Change**
 - a project is the means by which we introduce “change” i.e. it is different to “normal” business
- **Temporary**
 - once change has been implemented – business as usual
 - projects have a **defined start** and a **defined end**
- **Cross-functional**
 - team of people with different skills working together to effect “change”
- **Unique**
 - each project is unique
 - some may be similar – but each is unique (team members, end users, location, scale etc)
- **Uncertainty**
 - co-ordinating multiple issues
 - introduces threats (and opportunities)
 - projects are more “risky” than “normal” business

Process

Panels / Portfolio Holders	MMPB	Panels / Committees
Help with the development of the project concept	Monitoring of performance in the delivery of major projects and the major projects programme	End of project review
Oversight / contribution to : <ul style="list-style-type: none">• Project Briefs• Project Initiation Documents	Develop and monitor : <ul style="list-style-type: none">• Project performance indicators	Undertake : <ul style="list-style-type: none">• Post project review• Lessons learned report

MMPB – to be effective - proposals

- Frequency of meetings
- Detailed Briefings on each project on the Major Projects Programme [2No maximum per meeting]
- Q&A : possibly exempt session



MMPB – Performance Measures

- Budget/Costs
- Timescales
- Milestones
- Project Scope
- Risk
- Officer Major Projects Board
 - Decisions
 - Recommendations – Management Team

MMPB – Performance Measures

Other measures?

Reporting Arrangements - MMPB

Format of information – RAG rating proposed

End of presentation