

CIL Panel Review of Funded project - West Winch Changing Rooms

CIL Governance require commencement within 1 year from funding allocation & completion within 5 years.

On 12/12/2022 the Spending Panel allowed an extension of 6 months up to 12/06/2023, with agreement that if the project does not start the funding will be withdrawn.

This project has not commenced - **Confirm of funding withdrawal by the Panel is sought.**

CIL Funding Application_West Winch Changing Rooms

Amount of CIL Funding Allocated	£10,000.00
ID	CIL FY21_1/36
Project Details - Project Name/Title	Extension and Upgrade to Existing Changing Rooms.
Organisation Details - Name of Organisation submitting this application	West Winch and Setchey Parish Council.
Project timescale	All construction work is to be put out to competitive tender. The key programme milestones are as follows: <ul style="list-style-type: none">• Tender Period - October / November 2021.• Construction Phase - First quarter 2022.• Practical Completion - First Quarter 2023.
Project Progress	Update 6.1.23 - work to begin 1.6.23 07/06/2023 - Reminder sent 21/06/2023 - Delay due to project costing too much. Now hoping to renovate the changing rooms with a smaller, more affordable extension.