

Homelessness and Rough Sleeping Strategy

Revised Timeline

- **Requirement to publish every five years**
 - Last strategy published Jan 2020 – deadline Jan 2025
- **Clear need to work at pace**
 - Significant pressures on the partnership
- **Additional need to get things right**
 - Greater emphasis on lived experience
 - “Wider net” of contributors
 - Check-back stage



Next Steps

April 2024
Presented at
E&C committee

July 2024

- Key themes presented.
- Check-back with partners
- Councillor briefings

October 2024
Cross-partnership
launch event

April to June 2024

Development of strategy:

- Partners
- Lived Experience
- “Wider net” of community partners
- Council staff
- Task Group

September 2024

Formal adoption
by council

