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BOROUGH COUNCIL OF KING’S LYNN & WEST NORFOLK 
 

MEMBER MAJOR PROJECTS BOARD 
 

Minutes from the Meeting of the Member Major Projects Board held on 
Tuesday, 26th July, 2022 at 9.30 am in the Council Chamber, Town Hall, 

Saturday Market Place, King's Lynn PE30 5DQ 
 

PRESENT:   
Councillors R Blunt, S Dark, M de Whalley, Mrs A Dickinson, A Kemp, 
G Middleton, C Morley (substitute for Councillor A Ryves) and T Parish 

 
Under Standing Order 34: 
Councillor M de Whalley 
  
Officers: 
Vanessa Dunmall, Corporate Projects Programme Manager 
Lorraine Gore, Chief Executive 
Matthew Henry, Assistant Director, Property and Projects 
Nikki Patton, Housing Strategy Manager 
Chris Upton, Project Accountant 
Wendy Vincent, Democratic Services Officer 
 
By Invitation: 
David Allfrey, Assistant Director NCC – Infrastructure and Delivery 
Jon Barnard, NCC – WWHAR Project Manager 
 
 

1   APPOINTMENT OF CHAIR FOR THE MEETING  
 

Click here to view a recording of this item on You Tube 
 
RESOLVED:   Councillor S Dark be appointed Chair for the meeting. 
 

2   APPOINTMENT OF VICE CHAIR FOR THE MEETING  
 

Click here to view a recording of this item on You Tube 
 
RESOLVED:   Councillor R Blunt be appointed Vice-Chair for the 
meeting. 
 

3   APOLOGIES  
 

Apologies for absence were received from Councillor A Ryves, A 
Baker, M Drewery and D Hall. 
 

4   MINUTES OF THE PREVIOUS MEETING  
 

Click here to view a recording of this item on You Tube 

https://youtu.be/f9uwqJVWiZE?t=54
https://youtu.be/f9uwqJVWiZE?t=139
https://youtu.be/f9uwqJVWiZE?t=233


 
2 

 

 
The minutes of the meeting held on 29 June 2022 were agreed as a 
correct record, subject to the following amendment: 
 
Councillor Kemp stated that future function of the Carnegie building 
should be considered as part of the Member Major Projects Board and 
the Towns Fund Hub project as it was material to the town, and that the 
town had a duty to its heritage building and to its assets. 
 

5   DECLARATIONS OF INTEREST  
 

There were no declarations of interest. 
 

6   MEMBERS PURSUANT UNDER STANDING ORDER 34  
 

Councillor M de Whalley was present under Standing Order 34. 
 

7   URGENT BUSINESS  
 

There was no urgent business. 
 

8   CHAIR'S CORRESPONDENCE  
 

There was no Chair’s correspondence. 
 

9   MAJOR PROJECTS PROGRAMME RAG REPORT AS AT END JUNE 
2022  
 

Click here to view a recording of this item on You Tube 
 
The Assistant Director, Property and Projects explained that this was 
an evolving document to help the MMPB to have oversight progress on 
all major projects and advised that cash flow would be included and 
brought to a future meeting. 
 
The Corporate Projects Programme Manager presented the report and 
reminded the Board at that last meeting there had been a more cut 
down version of all projects listed together with the RAG rating and little 
feedback had been received.    There had been discussion and debate 
on the financial information required and this had been added.  
However, it was noted that due annual leave there had only been one 
day crossover between the relevant officers, and that the report had 
been developed, but would require further tweaks going forward. In 
summary, it was explained that the left hand side of the report 
remained the same with the RAG ratings being updated, but that the 
columns to right contained new information relating to the different 
financial elements and an additional commentary column had been 
inserted. 

https://youtu.be/f9uwqJVWiZE?t=344
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In conclusion, the Assistant Director, Property and Projects added that 
this was a tool for MMPB and that officers were happy to amend and 
adjust if it was felt it would help the Board to do their job better and 
invited comments/suggestions to improve the format going forward in 
monitoring major projects. 
 
The Chair commented that this was work in progress and was a step in 
the right direction and reminded Councillors why the MMPB had been 
set up.  The Chair invited comments and questions from the Board and 
explained that the Board could provide input by emailing the relevant 
officers. 
 
Councillor Morley made the following comments and stated that he 
recognised this was work in progress and that significant improvements 
had been made to the data presented: 
 

 Financial information – Councillor Morley did not think the 
information was useful how it was presented could offer 
suggestions to make it more useful, in particular, as a link and 
consistency for the capital expenditure report. 

 Consistency and timing - the report presented to MMPB should 
be as updated as possible close to the meeting date and that it 
should have a stop press associated with it. 

 RAG assessment – red, amber, green.  In his view, Councillor 
Morley explained that he used it as a rapid assessment guide 
and would select a red box and ask for the reasons why this was 
red.  Councillor Morley added that there was no confidence that 
green was green as currently presented. Comments should be 
consistent with what the officers said. 

 Exempt Issues – find a way of presenting the commercially 
sensitive information to the MMPB. 
 

In summary, Councillor Morley added that he could discuss the above 
issues raised separately with relevant officers. 
 
In response, the Corporate Projects Programme Manager explained 
that the report was put together as at the end of June which was the 
closest date to the agenda being published but highlighted that it had 
been updated since the last meeting.  With regard to the shading, the 
Corporate Projects Programme Manager undertook to work with 
Councillors as to what was required by the MMPB.  The Board was 
advised that the RAG ratings had been taken from a distinct group of 
information, which was unfortunately not attached to this report but had 
been attached for the previous meeting and commented that she would 
speak with Councillor Morley separately to develop the report. 
 
The Assistant Director, Property and Projects added that the financial 
information was high level and that it was recognised that more detail 
would be introduced at some stage.  In response to comments made 
relating to consistency, the Assistant Director advised that project 
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officers reported the information differently but regular meetings were 
held to consider the RAG ratings and a deeper dive could be 
undertaken by the MMPB on any major project identified. 
 
The Chair invited views of the Board to explore the categories of the 
RAG rating and the possibility of a presentation to the next meeting on 
the RAG rating was achieved which was agreed by the Board. 
 
Councillor Dickinson commented that the Agenda for the previous 
meeting had an appendix setting out the definition of the different 
ratings and that it should have been appended for this meeting bearing 
in mind questions being asked by Councillors.  Councillor Dickinson 
added that at the previous meeting it has been agreed to include blue 
and white ratings but had not been included not done timing.  The 
Corporate Projects Programme Manager and the Project Accountant 
noted the comments and the information outlined would be presented 
to the September meeting. 
 
In response to comments made by Councillor Parish on the 
Hunstanton Bus Station and Library site and the Southend Car Park, 
Hunstanton and the schemes being viable, the Assistant Director, 
Property and Property reminded Councillors why the OMPB and 
MMPB had been set up and that the OMPB had looked at a multitude 
of issues relating to the higher build costs of both projects and had 
undertaken a deeper dive to check the current position and consider if 
it was worthwhile continuing to pursue the projects. 
 
The Chief Executive explained that MMPB could place any major 
projects on their work programme if the Board wanted to “deep dive” 
into a specific project which could be held in exempt session if the 
information was commercially sensitive. 
 
Councillor Blunt concurred with the comments made by Councillor 
Morley on the timing of the report and supported a stop press section if 
there was a significant change following the publication of the Agenda.  
In response, the Assistant Director explained that an email could be 
sent to Project Officers the day before the meeting asking if there were 
any changes to report following publication of the agenda, a verbal 
update could then be given to MMPB. 
 
Councillor Blunt commented that any highly significant changes should 
be reported to MMPB. 
 
Councillor Middleton highlighted the reasons of the importance of a 
verbal update of any significant changes being reported to MMPB. 
 
The Chief Executive explained that items could be picked up as they 
arose but MMPB required to be mindful as some projects involved 
other third parties and the information and care would be required to 
ensure the information had been shared with the lead process.  It 
would be necessary to consider how this process was to be managed. 
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Councillor Parish referred to the Parkway Scheme and mention in the 
OMPB minutes that there had been an increase in costs due to flood 
risk issued and added that this work should have been undertaken 
when scoping the project. 
 
The Chair addressed the role of MMPB in the wider context of other 
meetings and well established procedures and explained this report 
was a snapshot in time of evolving projects, if there was a red rating 
the commentary should give confidence that the relevant reports would 
come forward through respective committees, Cabinet and potentially 
Full Council. Feedback should come back to MMPB to advise of the 
risk paper coming forward to give reassurance. 
 
The Project Accountant advised that the financial information was as at 
end June 2022 and that there had been an opportunity for relevant 
officers to provide comments one day prior to the publication of the 
Agenda/ 
 
Councillor Morley commented that the report would benefit from an 
additional column looking at the spend to date to ensure consistency 
and would give a check on process.  In response the Project 
Accountant explained that the next report would contain the spend to 
date. 
 
AGREED:  A presentation on the RAG rating/categories be received at 
the next meeting, to include the blue and white ratings and date be 
added in brackets to commentary column. 
 

10   OVERVIEW OF WEST WINCH STRATEGIC GROWTH AREA  
 

Click here to view a recording of this item on YouTube. 
 
N Patton, Housing Strategy Manager and member of the West Winch 
project team introduced colleagues from NCC, David Allfrey, Assistant 
Director - Infrastructure Delivery and Jon Barnard - WWHAR Project 
Manager. 
 
The Board received a presentation (copy attached to the Agenda). 
 
The Chair thanked officers for the presentation and the ongoing work 
involved with the project.  For the benefit of the public viewing the 
meeting on You Tube, the Chair provided an overview of why the 
Borough Council together with other local authorities were required to 
deliver a certain amount of houses specified by Government on annual 
basis to meet the housing demand within the Borough.  The Chair 
highlighted that if the Council did not meet the target set out by 
Government, a penalty would be incurred and outlined the importance 
and drivers of the 4,000 homes proposed for West Winch. 
 

https://youtu.be/f9uwqJVWiZE?t=2576
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The Chair invited questions and comments from the Board. 
 
Councillor Kemp commented that she had expected to see the master 
plan for the 4,000 new houses but all she could see was a map 
coloured showing fields divided up for housing and that the 
infrastructure required for a community had not been identified on the 
plans.  Councillor Kemp stated that in her view, therefore, the master 
plan was in its early stages and not ready for consultation.  Councillor 
Kemp added that area did not bear CIL money for infrastructure which 
was an issue for walking and cycling links into the town.  Councillor 
Kemp commented that the flood issues in West Winch had not been 
addressed by either he Borough Council, Norfolk County Council or 
developers. 
 
Under Standing Order 34, Councillor de Whalley addressed the Board 
and echoed the concerns raised by Councillor Kemp.  Councillor de 
Whalley expressed concern regarding contingency plans with the rate 
of inflation rising, likely changes to Building Regulations and Planning 
Requirements as the Council moved towards net zero economy and 
would like assurances that there was contingency and adaptability 
towards a net zero economy.  Councillor de Whalley commented on 
the need for improvements to both the rail network and cycling routes. 
 
Councillor Morley commented that Councillor Kemp had made 
significant comments which needed to be addressed.  
 
In response to Councillor Morley on the trigger point for the building of 
800 homes in advance of the planning application being submitted in 
advance of the planning application for the access road, the Housing 
Strategy Manager clarified that the Hopkins Homes application to be 
determined later in 2022 was for 1,100 but within the existing capacity 
of the A10 only 300 homes could be delivered prior to the housing 
access road being in place and explained that this did not stop 
developers submitting planning applications and that the master plan, 
the Infrastructure Delivery Plan (IDP)  and comments from the Highway 
Authority would be taken into considering when application were 
determined.  The Housing Strategy Manager NP outlined preferred 
option for the delivery of the housing access road with Hopkins Homes 
making a contribution to the cost. 
 
In response to comments from Councillor Parish on the responses 
received from the consultation exercise and potential questions from 
the public on the provision of facilities specifically the health centre, the 
Housing Strategy Manager explained that there was ongoing dialogue 
with the health authority and that the facility was secured and that 
consultation would be undertaken with a wider stakeholder group to 
determine what health services would be available within the health 
centre. 
 
In response to questions from Councillor Blunt as to what would 
happen post the master plan consultation, the Housing Strategy 
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Manager explained that once the master plan had gone through the 
required statutory processes it would become a Supplementary 
Planning Document (SPD) and adopted by Norfolk County Council and 
the Borough Council it would sit alongside the Section106 Agreement 
and would give significant weight when planning applications came.  It 
was noted that the IDP was published on the Borough Council’s 
website. 
 
Councillor Middleton highlighted the positive engagement with the 
stakeholder group which had been in operation for over a year which 
demonstrated how the Borough Council and NCC worked together to 
engage with the community in order to move forward. 
 
Councillor Blunt commented that this was a good example of a 
consultation plan which had been agreed with the Stakeholder Group 
and it was hopeful that the same process would be undertaken with the 
housing access road. 
 
Councillor Kemp asked why she could still not see the level of detail 
with regard to the public facilities and that the master plan was too 
vague to see where those facilities would be located and in her view 
there was not sufficient work done for the public to consult on. 
 
In response, the Assistant Director from NCC explained that it was 
about working together to deliver the required infrastructure as soon as 
possible and the aim therefore was to deliver the housing access road 
as soon as possible to predate the majority of housing.  It was the 
number of houses would take time to be delivered and there was a 
safeguard in place of only allowing Hopkins Homes to deliver no more 
than 300 homes prior to the housing access road being in place to limit 
the number of traffic movements to the existing A10. 
 
In response to questions in relation to the walking and cycling routes 
and public transport, the Assistant Director from NCC explained that 
work would be undertaken to produce a Sustainable Transport Strategy 
which would addresses these issues as part of the housing access 
road project.  It was highlighted that the Department of Transport was 
keen to ensure there was a clear proposal as part of business case 
development and hop this would allay the concerns explained with 
connectively within the community and the town.   
 
The Housing Strategy Manager reiterated that the IDP adopted in 2018 
was available to view on the Borough Council’s Website and that the 
framework masterplan would be published on a dedicated area of the 
council’s website following Cabinet approval in early August 2022.  
However, the framework master plan had been presented to the Local 
Development Framework and Policy Development Panel week 
commencing 25 July and could be viewed under the Agendas for those 
meetings. 
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The Assistant Director, NCC advised that more detail on the 
consultation for the housing access road would be brought forward 
later in 2022 and highlighted the importance of working with the 
Stakeholder Group to develop the details required for that consultation. 
 
The Assistant Director, Property and Projects expressed concern on 
the line of questioning and reminded those present that MMPB was not 
policy development panel and reminded Members that the role of the 
MMPB was to programme manage and monitoring progress of major 
projects. 
 
Councillor Middleton added that the Board needed to remember why 
the MMPB was set up to enable Councillors and the OMPB to monitor 
major projects and to challenge the delivery of those projects.   
 
Councillor Morley commented that Councillor Kemp had made relevant 
points for existing residents and future generations living in the area. 
 
The Chief Executive advised Councillor Kemp that the information she 
had requested was in the public domain and was published on the 
Council’s website, Cabinet Agenda 2 August page 17 and that there 
was also a map setting out areas for the proposed school, retail and 
green space, etc. 
 
In conclusion, the Assistant Director, NCC added that the county 
council was working closely with the Borough Council on delivery of the 
growth area and housing access road and would be happy to update 
the MMPB as the project moved forward. 
 
The Chair thanked officers for their input into the meeting. 
 

11   MINUTES FROM THE OFFICER MAJOR PROJECTS BOARD 15 
JUNE 2022  
 

Click here to view a recording of this item on You Tube 
 
In response to Councillor Morley on the announcement from 
Governance confirming the reprioritisation of the Towns Fund projects, 
the Chief Executive explained that this was imminent. 
 

12   WORK PROGRAMME  
 

Click here to view a recording of this item on You Tube 
 
The Chair invited the Board to contact himself or the Democratic 
Services Officer suggesting future agenda items. 
 
Following comments on the framework master plan and housing 
access road consultation exercises, Councillor Blunt explained that all 
comments received would be reviewed by the Stakeholder Group and 

https://youtu.be/f9uwqJVWiZE?t=6819
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the West Winch Project Team and would be fed through the Local Plan 
Task Group and relevant Borough Council Committees. 
 
Councillor de Whalley commented that with the uncertainty of the 
heritage lottery bid – Stage 1 it would be useful to receive an update at 
the 29 September MMPB. 
De Whalley 
 
The following items were identified for the next meeting on 28 
September 2022: 
 

 RAG – explanation (and to include blue and white scoring) 

 Guildhall and Creative Hub – An update be given to the meeting 
is there is anything significant to report. 

 Standing Item on all future Agendas – Exempt Session – 
updates on commercially sensitive projects. 

 

13   DATE OF NEXT MEETING  
 

The next meeting will be held on 28 September 2022 at 10.00 am in 
Town Hall, King’s Lynn. 
 

 
The meeting closed at 11.38 am 
 

 


