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King’s Court, Chapel Street, King’s Lynn, Norfolk, PE30 1EX 
Telephone: 01553 616200 
 
Tuesday, 24 January 2023 
 
Dear Member 
 
Regeneration and Development Panel 
 
 
You are invited to attend a meeting of the above-mentioned Panel which will be held 
on Wednesday, 1st February, 2023 at 4.30 pm in the Assembly Room, Town 
Hall, Saturday Market Place, King's Lynn PE30 5DQ to discuss the business 
shown below. 
 
Yours sincerely  
 
Chief Executive 
 

AGENDA 
 
 

1.   Apologies for absence   

 To receive any apologies for absence. 

2.   Minutes  (Pages 4 - 11) 

 To approve the minutes of the previous meeting. 

3.   Declarations of Interest   

 Please indicate if there are any interests which should be declared.  A 
declaration of interest should indicate the nature of the interest (if not already 
declared on the Register of Interests) and the agenda item to which it relates.  
If a disclosable pecuniary interest is declared, the Member should withdraw 
from the room whilst the matter is discussed. 
 
Those declarations apply to all Members present, whether the Member is part 
of the meeting, attending to speak as a local Member on an item or simply 
observing the meeting from the public seating area. 

4.   Urgent Business   



 To consider any business which, by reason of special circumstances, the 
Chair proposes to accept as urgent under Section 100(b)(4)(b) of the Local 
Government Act, 1972. 

5.   Members Present Pursuant to Standing Order 34   

 Members wishing to speak pursuant to Standing Order 34 should inform the 
Chair of their intention to do so and what items they wish to be heard before a 
decision on that item is taken.   

6.   Chair's Correspondence   

 If any. 

7.   Cabinet Report - Hunstanton Multi User Hub and Transport Interchange  
(Pages 12 - 24) 

 To consider the report and make any appropriate recommendations to 
Cabinet. 

8.   Work Programme and Forward Decision List  (Pages 25 - 32) 
 

9.   Date of the next meeting   

 To note that the next meeting of the Regeneration & Development Panel is 
scheduled to take place on Tuesday 28th February 2023 at 4.30pm in the 
Town Hall. 

 
To: 
 
Regeneration and Development Panel: P Beal, F Bone, C Bower, 
Mrs J Collingham (Chair), C J Crofts, M de Whalley, P Gidney (Vice-Chair), B Jones, 
C Manning, C Morley, C Rose and D Whitby 
 
Portfolio Holders: 
Councillor R Blunt – Portfolio Holder for Regeneration and Development 
  
Officers: 
Duncan Hall – Assistant Director 
David Ousby – Assistant Director  
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BOROUGH COUNCIL OF KING’S LYNN & WEST NORFOLK 
 

REGENERATION AND DEVELOPMENT PANEL 
 

Minutes from the Meeting of the Regeneration and Development Panel held 
on Tuesday, 10th January, 2023 at 4.30 pm in the Council Chamber, Town 

Hall, Saturday Market Place, King's Lynn PE30 5DQ 
 

PRESENT: Councillors J Collingham (Chair), F Bone, C Bower, C J Crofts,  
M de Whalley, P Gidney, C Manning, C Morley, J Moriarty (substitute for P Beal),  

C Rose and D Whitby. 
 
MEMBERS PRESENT UNDER STANDING ORDER 34: Councillors Hudson, 
Nockolds, Ryves and Collop (all via Zoom). 
 
PORTFOLIO HOLDERS: 
Councillor Blunt – Portfolio Holder for Regeneration and Development 
Councillor Dark – Leader of the Council 
Councillor Middleton – Portfolio Holder for Business, Culture and Heritage. 
 
OFFICERS: 
Mike Auger – Project Manager for the Guildhall 
Jemma Curtis – Regeneration Programmes Manager 
Russell Eacott – Interim Projects and Technical Delivery Advisor 
Lorraine Gore – Chief Executive 
Duncan Hall – Assistant Director 
Geoff Hall – Executive Director 
David Ousby – Assistant Director 
Hannah Wood-Handy – Planning Control Manager 

 

RD68:   APOLOGIES FOR ABSENCE  
 

Apologies for absence were received from Councillors Beal and Jones. 
 

RD69:   MINUTES  
 

RESOLVED: The minutes from the previous meeting were agreed as a 
correct record and signed by the Chair. 
 

RD70:   DECLARATIONS OF INTEREST  
 

Councillor Moriarty declared an interest in RD75: West Winch 
Framework Masterplan as he was County Councillor covering the area. 
 

RD71:   URGENT BUSINESS  
 

There was none. 
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RD72:   MEMBERS PRESENT PURSUANT TO STANDING ORDER 34  
 

Councillors Collop, Ryves, Nockolds and Hudson (all via Zoom). 
 

RD73:   CHAIR'S CORRESPONDENCE  
 

There was none. 
 

RD74:   UPDATE ON THE COUNTYWIDE LOCAL CYCLING AND WALKING 
INFRASTRUCTURE PLAN  
 

Click here to view the recording of this item on You Tube. 
 
Representatives from Norfolk County Council provided the Panel with 
an update on the Countywide Scheme as attached.  It was explained 
that the next stage was a six week engagement and consultation 
period. 
 
The Chair thanked the officers for their presentation and invited 
questions and comments from the Panel, as summarised below. 
 
In response to a question from Councillor Crofts it was explained that 
the engagement process would include an online survey, advertising 
on social media and would be as wide spread as possible using the 
resources available. 
 
In response to questions from Councillor de Whalley it was explained 
that the Greenways Feasibility Study had been considered and 
incorporated where possible and there would be future opportunities to 
bid for further funding.  Schemes to link King’s Lynn and Fakenham 
were also being considered.  Councillor de Whalley commented that 
improvements to South Lynn were desperately needed and officers 
from Norfolk County Council explained that not all schemes could be 
funded initially, and this scheme would look at short, medium and long 
term priorities using views gathered during the consultation period. 
 
The funding available was highlighted including Town Deal funding and 
it was explained that other sources of funding would be looked at so 
that additional schemes could be considered in the future. 
 
Officers responded to queries from Councillor de Whalley relating to 
compliance to LTN120 and Gear Change Policies and explained that 
they were committed to ensuring compliance.   
 
Councillor Moriarty asked if routes linking King’s Lynn to Swaffham 
were being considered and it was explained that if there was demand 
for this, it could be. 
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The Vice Chair, Councillor Gidney noted that not many East to West 
routes had been included for example Hunstanton to Thornham and he 
also asked if safety and storage of cycles had been a consideration for 
this scheme.  Officers explained that general spaces and parking for 
cycles had been included and it was important that these were position 
in the right places. 
 
Councillor Ryves addressed the Panel under Standing Order 34 and 
raised concern that this strategy did not consider people who had no 
choice but to use cars.  It was explained that during the consultation 
period views would be known and then priorities could be looked at, 
acknowledging that some car journeys were essential.  The purpose of 
this scheme was to give more options for travel which would free up 
the road network.   
 
Councillor Nockolds addressed the Panel under Standing Order 34 and 
welcomed the extension of routes through King’s Lynn.  She asked for 
information on the Jubilee Trail and the extension to the Norfolk 
Coastal Path.  She also asked if Edward Benefer Way was included in 
the scheme.  Officers explained that the Jubilee Trail would hopefully 
be launched in the spring and was a new trail from Heacham to 
Sandringham.  The extension to the Norfolk Coastal Path would mean 
that it continued from Hunstanton to Sutton Bridge and was still subject 
to Secretary of State sign off.  With regard to Edward Benefer Way it 
was explained that this area was currently being reviewed as the parcel 
of land was not part of Highways. 
 
RESOLVED: That the update be noted. 
 

RD75:   CABINET REPORT - WEST WINCH FRAMEWORK MASTERPLAN  
 

Click here to view the recording of this item on You Tube. 
 
Officers presented the Cabinet report which presented the West Winch 
Growth Area Framework Masterplan for adoption by the Council. 
 
The Chair thanked officers for their report and invited questions and 
comments from the Panel, as summarised below. 
 
The Vice Chair, Councillor Gidney, who was also the Ward Member for 
West Winch commented that the external environment had changed 
greatly since the proposals were initiated over six years ago and some 
of the advantages from then now no longer applied.  He also 
commented that the project should be aimed at being carbon neutral 
and future development and expansion needed to be addressed.  
Councillor Gidney referred to the WSP report and the tests and figures. 
 
The Executive Director explained that the land had been allocated and 
the purpose of the report today was to endorse the Masterplan which 
would ensure that a strategy could be brought forward in a meaningful 
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way.  Consultation had been carried out and feedback had generally 
been positive.  Issues arising would be looked at jointly with the 
relevant organisations. 
 
In response to a question from Councillor Gidney relating to drainage, 
the Planning Control Manager explained that a drainage strategy was 
being considered by the Lead Local Flood Authority and they would 
also respond to the individual planning applications.  Development 
should not made the situation worse and would try and improve it if 
possible. 
 
Councillor Gidney suggested that cycle connections to King’s Lynn 
should be considered and an underpass under the A47.  The Planning 
Control Manager explained that active travel and sustainability was a 
consideration in this project and opportunities would be considered. 
 
The Assistant Director commented that viability had been tested, and 
would continue to be tested throughout the period and further decisions 
may be required on the strategic site. 
 
Councillor Ryves addressed the Panel under Standing Order 34 and 
asked if a Railway Station had been considered as part of this 
development.  The Executive Director commented that there was not a 
railway line through the site and it was not an option to divert the 
current railway line. 
 
Councillor Moriarty declared an interest in this item as Norfolk County 
Councillor for this area and indicated that he would not take part in the 
debate. 
 
Councillor de Whalley had concerns about St Marys Church and the 
Planning Control Manager explained that heritage would be a 
consideration as part of any planning applications. 
 
RESOLVED: That the Regeneration and Development Panel support 
the recommendations to Cabinet as set out below. 
 
That the Cabinet notes the contents of this report and recommends to 
Council that the West Winch Growth Area Framework Masterplan SPD 
(Appendix 3) be adopted and used as a material consideration in the 
determination of planning applications. 
 

RD76:   GUILDHALL PROJECT - OVERVIEW OF BUDGET  
 

Click here to view the recording of this item on You Tube. 
 
Members were reminded that at their previous meeting they had 
requested an overview of the Guildhall Project Budget.  The Project 
Officer presented information on the budget as required.   
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The Chair thanked officers for the update and invited questions and 
comments from the Panel. 
 
Councillor de Whalley had submitted questions in advance of the 
meeting and officers responded to the questions explaining that a 
further update on the project would come forward in the spring and 
then in Autumn following the completion of RIBA Stage 3.  It was also 
explained that the headings used in the update report were standard 
headings used for the project and The Project Officer agreed to 
circulate the more detailed information to Councillor de Whalley. 
 
It was also explained that high level phasing scenarios for the project 
had been carried out and these would be explored further with the 
Design Team as the project moves through at RIBA Stage two and 
three.   
 
The Interim Projects and Technical Delivery Advisor explained that the 
costs had been identified by experts and these would be firmed up 
once a design team had been appointed.  He explained that he was 
currently reviewing the Councils project management processes, 
reporting arrangements and how Members would be updated in the 
future. 
 
Councillor Morley commented that he had requested that this update 
be brought to the Panel, but was still unclear on the plan going forward, 
the tender arrangements and the communications plan.  The Interim 
Projects and Technical Delivery Advisor explained that reporting and 
monitoring arrangements would be improved in the future and 
reminded the Panel that the Member Major Projects Board were the 
body responsible for monitoring major projects progress. 
 
Councillor Morley explained that he required more detail on the next 
steps and he hoped that information would also be provided to the 
Guildhall Task Group. 
 
The Chair requested that Councillor Morley make a clear request to 
officers on the information he would like provided and this could be 
brought to a future meeting of the Regeneration and Development 
Panel. 
 
The Portfolio Holder, Councillor Middleton explained that it was 
important to recognise the role of officers and Members.  The Council 
had agreed this project and officers were now implementing it and 
going through the correct operational processes.   
 
Councillor Moriarty commented that it was the Panels job to scrutinise 
decisions and the work of officers, and this did not fall within the remit 
of the Guildhall Task Group, so it was appropriate for it to be 
considered by the Regeneration and Development Panel. 
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Councillor Nockolds addressed the Panel under Standing Order 34, 
informing the Panel that she was the Chair of the Guildhall Task Group 
which were meeting next week and would receive updates as 
appropriate. 
 
Councillor Ryves addressed the Panel under Standing Order 34 and 
commented that budget had increased and needed to be looked at. 
 
RESOLVED: Councillor Morley to make a specific request to officers 
on the exact detail he would like and this to be provided to Members of 
the Regeneration and Development Panel as appropriate. 
 

RD77:   TOWN DEAL PROJECTS UPDATE  
 

Click here to view the recording of this item on You Tube. 
 
Members were reminded that at their previous meeting they had 
requested a high level update on the status of the Town Deal Projects.  
An update report had been included in the Agenda.  Members were 
reminded that all business cases had now been approved by 
Government and the first payment had been made.  Further payments 
would be released subject to adequate reporting to Government. 
 
The Chair thanked officers for the update and invited questions and 
comments from the Panel. 
 
In response to questions from Councillor Morley, officers confirmed that 
the Vision King’s Lynn Banner would be removed from the update 
reports in the future. 
 
RESOLVED: The update was noted. 
 
 

RD78:   CABINET REPORT - PARKWAY DEVELOPMENT UPDATE  
 

Click here to view the recording of this item on You Tube. 
 
The Assistant Director presented the Cabinet Report, as included in the 
Agenda, which provided an update on the Parkway Development 
Scheme and sought final approval to proceed with development. 
 
The Chair thanked the Assistant Director for the report and invited 
questions and comments from the Panel. 
 
Councillor Moriarty referred to page 237 of the Agenda and asked if 
this matched the housing needs assessment.  He also queried the 
reduction in price on the units for affordable housing to be transferred 
to the Housing Association.  The Assistant Director explained that the 
development met the Local Plan requirements for the housing split and 
outlined the arrangements with West Norfolk Housing Company.  It 
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was explained that there was a need for affordable housing and 
delivery needed to be compliant with policy which was based on 
viability.  As the Council would be its own registered provider it would 
have the ability to control the social housing on the site. 
 
In response to a question from Councillor Bone, it was acknowledged 
that these were turbulent times in the housing market, but the Council 
needed to plan for enough housing to be delivered to meet needs and 
be considerate of its obligations under the Homelessness Reduction 
Act. 
 
The Chief Executive provided detail of the Housing Company and 
explained that its purpose was to raise the standards of homes and 
investment would need to be made in this respect, including 
environmental matters. 
 
Councillor de Whalley asked if alternative sites had been considered 
due to the risk presented on this site.  The Chief Executive explained 
that the wider benefits of using this site were outlined in the report and 
there were no alternative sites in the Council’s ownership that could 
accommodate this development.  She acknowledged that there were 
challenges but there were also benefits, including assisting to address 
the housing need for the Borough. 
 
Councillor Morley asked what impact a reduction or increase of the 
amount of homes developed on the site would have in relation to return 
on investment and it was explained that the affordable homes 
contribution was based on viability and was less that the cost of 
delivery and this needed to be offset as much as possible with the 
development of open market sale homes.  There were also significant 
infrastructure costs including surface water attenuation which needed 
to be offset against the maximum amount of homes that could be 
developed on the site. 
 
Councillor Ryves addressed the Panel under Standing Order 34 and 
asked what the consequence would be if the proposal did not proceed 
and it was explained that there had been costs to date and the 
accelerated funding would likely need to be repaid.  Councillor Ryves 
also asked about the increase in costs and revenues and it was 
explained that the current costs were based on January 2022 
estimates and it was acknowledged that there were fluctuations in the 
housing market and demand. 
 
The Chief Executive reminded the Panel that this report sought final 
approval to progress with the development and it would be subject to 
Full Council agreement. 
 
Councillor Hudson addressed the Panel under Standing Order 34 
raising concerns relating to the deficit and that the area was in a flood 
zone.  She stated that the area was no good for development and there 
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was only one road leading into the estate.  She felt that the whole 
scheme needed to be relooked at. 
 
Councillor Crofts explained that many parts of King’s Lynn were within 
a flood zone and that the application had been considered thoroughly 
by the Planning Committee who had approved the scheme. 
 
Portfolio Holder Councillor Blunt asked the Panel to consider the 
benefit of quality affordable homes being made available for the people 
of West Norfolk. 
 
RESOLVED: That the Regeneration and Development Panel support 
the recommendations to Cabinet as set out below: 
 

1. That Cabinet recommends to full Council that it approves an 
amendment to the Capital budget estimate from £48.367m to 
£54.462m, as detailed in section 9 of the report through a revised 
Capital Programme. 

2. That the Executive Director (Development Services), in consultation 
with the Portfolio Holder for Development & Regeneration and 
Monitoring Officer be given delegated authority to approve the final 
terms of a Project Partnering Contract (PPC) 2000 with Lovell 
Partnership Limited (LPL) under the Major Housing Partnership 
Development Management Agreement (30 April 2015) to deliver this 
project. 

3. That the Council shall dispose of the properties as set out in Table 1 
of the report, with the affordable and private rented tenures transferred 
to the Council’s wholly owned subsidiaries West Norfolk Housing 
Company Limited (WNHC) and West Norfolk Property Limited 
(WNPL). 

4. That the Executive Director (Development Services), in consultation 
with the Portfolio Holder for Environment, the Portfolio Holder for 
Development & Regeneration, and the Monitoring Officer, determine 
the future management arrangements for the proposed wildlife and 
environment site to the East of the development. 

 

RD79:   VERBAL UPDATE ON PAINTING OF THE RAILWAY GATES  
 

There was no update at this time. 
 

RD80:   WORK PROGRAMME AND FORWARD DECISION LIST  
 

RESOLVED: The Panel’s Work Programme was noted. 
 

RD81:   DATE OF THE NEXT MEETING  
 

The next meetings of the Regeneration and Development Panel would 
be held on Wednesday 1st February 2023 at 4.30pm in the Town Hall, 
King’s Lynn. 

 
The meeting closed at 7.00 pm
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Open 
 

Would any decisions proposed: 
Be entirely within Cabinet’s powers to 
decide  NO 
Need to be recommendations to Council     
 YES 
Is it a Key Decision   
 YES 
 

Any especially 
affected Wards 
Hunstanton Ward 

 
 
Discretionary  

Lead Member: Cllr Richard Blunt 
E-mail:  cllr.richard.blunt@West-Norfolk.gov.uk 

Other Cabinet Members consulted: Leader 
and Deputy Leader 

Other Members consulted: Cabinet 

Lead Officers:  David Ousby  
E-mail: corporateprojects@west-norfolk.gov.uk 
Direct Dial: 01553 616505 

Other Officers consulted: chief Executive, 
Monitoring Officer, S151 Officer 
 

Financial 
Implications  
YES 
 

Policy/ 
Personnel 
Implications 
NO 
 

Statutory 
Implications  
YES 
 

Equal Impact 
Assessment 
NO 
Assessment 

Risk 
Management 
Implications 
YES 

Environment
al 
Consideratio
ns 
NO 

 

Date of Meeting: 8 February 2023 

 

HUNSTANTON MULTI USER HUB AND TRANSPORT INTERCHANGE 
 
Summary 

A planning application to build 47 apartments on land off Westgate, Hunstanton, with 

retail units, a new library and adult education facility, was approved in March 2021.  

Work to develop this proposal, which would have provided a significant number of new 

homes for the town on a challenging site, was supported with a grant from Homes 

England. Around £800,000 was spent on this work, which is significantly less than the 

£1.5million that would be normal for a scheme of this size (figure based on 15% of a 

£10.4m scheme).  

At the time that the planning application was submitted, Document B (Fire Safety) 
Volume 1, stipulated a height threshold of 30m before residential buildings required 
sprinklers. The proposed building would have been below this height. However, 
changes to Building Regulations (Approved Document B, Volume 11) were published 
in May 2020, taking effect from November 2020; the revised guidance stated that 
blocks of flats over 11m height should be provided with sprinklers. The top floor of the 
proposed unit was over 11m.  

At the time, officers felt that it would be possible to proceed with the application and 
seek a way to resolve the sprinkler issue retrospectively. 

However, a month after permission was granted, further regulatory changes – this time 
to fire standards – were announced. 

This, combined with unforeseen rises in construction costs following the Covid-19 

pandemic, and more recently forecast falling house prices, has had a material impact 

on the financial viability of this scheme, and to other Borough Council Major Housing 

Projects within the Capital Programme. 
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Officers have therefore been considering alternative options for the site. Matters of 

note have influenced that thinking: 

1. A Neighbourhood Plan for Hunstanton was adopted in June 2022. This plan 
identifies a the designation of the site in the Neighborhood Plan (Policy M3: 
Protection of Local Community Facilities). 

2. The County Council has indicated funding is available that could be used to 
support a plan to invest in an improved library / adult education facility (with 
toilets and a changing place facility), along with investment in an improved bus 
station and creating an Active Travel Hub.  

3. The impact of financial viability of the housing development on the overall 
Accelerated Construction Programme (ACP). 

Having reached the conclusion that the site had become unviable for a variety of 

reasons as a location for housing, the availability of other government grant for 

transport, and NCC prepared to fund their own library and to invest in the site as an 

Active Travel Hub, officers are instead recommending that the Council pursues this 

option. 

Recommendation 

That Cabinet approve the following: 

1. The Council will not proceed with housing on the bus station site in view of external 

factors affecting the viability of the scheme and the opportunity to pursue a viable 

alternative, and will remove the project from the Capital Programme; 

2. NCC will continue to proceed with the improved library / adult education facility 

(including the library, toilets, and changing places toilet) on the site enabled with 

the addition of land owned by the Borough which will include the provision of an 

area for West Norfolk tourism information (subject to further negotiation); 

3. NCC will proceed with the Bus Back Better Grant to improve coastal travel, cycle 

facilities and sustainability, invest to improve the bus station as a transport 

interchange and to agree terms with Borough Council for the land; 

4. The Borough Council, supported by Norfolk County Council, to negotiate with 

Homes England in respect of the ACP funding originally allocated to development 

of this site. 

5. The Borough Council will work with all parties on developing a joint strategic 

approach to regeneration and growth in the wider Hunstanton area through an 

agreed Masterplan; 

6. That the Assistant Director for Property and Projects, in consultation with the 

Portfolio Holders for Property and Finance, S151 officer and Monitoring Officer be 

given delegated authority to to finalise the legal arrangements for the land. 

Reasons for Decision 

To deliver on the Council’s corporate objectives, in partnership with Norfolk County 

Council, to: 

 Protect and enhance the environment, including tackling climate change; delivering 

on the Council’s commitment to be carbon neutral by 2035; and 
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 Create and maintain good quality places that make a difference to people’s lives. 

1. Background 

1.1. On 18th September 2018 Cabinet recommended to Council that we enter into 
a contract with Homes England, to accept their accelerated funding grant 
(ACP) offer to bring this site forward. This funding is given for the purpose of 
supporting Councils to develop challenging sites that carry significant risks. 
The principal requirement for the ACP funding grant was that the housing 
was delivered at 130% of the current market housing delivery rate. The 
contract was agreed on the basis that this development should be taken 
forward as part of the Major Housing Contract with Lovell Partnerships 
Limited to facilitate the acceleration of the development. The contract 
confirmed that the grant was specific to this site. 

1.2. On 2nd February 2021 Cabinet approved the recommendation to enter into a 
contract with Lovell Partnerships Ltd under the Major Housing Project 
Contract to deliver this project.  The existing decision included a proposed 
tenure mix of 80% Open Market Sale and 20% Affordable homes.  Cabinet 
also approved the recommendation to enter into a contract with Norfolk 
County Council that swapped their land and existing library which would 
include an area for West Norfolk tourism information provision (subject to 
further negotiation) in exchange for the Council incorporating a new, 
improved library in the development. 

2. Details of the scheme 

2.1. A Planning Application was submitted on 16th June 2020 for the “Construction 
of public library, retail/services unit (Class E), public conveniences and 47 
apartments, with associated infrastructure and landscaping, including 
demolition of existing buildings at Hunstanton Bus Station, St Edmunds 
Terrace, Hunstanton, Norfolk”. Planning committee approval (ref 
20/00817/FM) was granted on 22nd March 2021. 

3. Update on Progress 

3.1. The Borough Council’s development partners, Lovell Partnerships Ltd, 
undertook further detailed design and a financial reappraisal of the 
development in preparation for entering into contract to construct.   

3.2. This took into account a number of external factors that had arisen. These 
included building regulation / Fire Safety Act changes during the design 
phase, requiring the installation of a commercial-grade sprinkler system in the 
library, and a significant increase in material and labour costs as a result of 
the Covid-19 pandemic and Brexit. Recent announcements have impacted 
on housing prices and there is an expectation of a fall in house process over 
the next two years. The new appraisal resulted in a projected deficit of 
around £380,000.  Although allowances have been made within the viability 
for materials cost inflation and house price movements, the deficit could rise 
to £1.5m should costs increase and revenues fall by 5% each respectively. 

3.3. The Borough Council has, to date, committed £890,000 to designing and 
planning the housing scheme, of which £776,000 has been invoiced. 
£799,680 has been committed by Homes England from Accelerated 
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Construction Programme (ACP) Funding. In addition, the Borough Council 
received £17,022 under the One Public Estate funding to pay for some of the 
early feasibility works. On a project of this size and scale, it would be normal 
to spend in excess of £1.5million up to this point. The Borough Council has 
therefore minimised its exposure to the costs associated with getting the 
scheme to this stage.  

3.4. Should the scheme be aborted due to the viability issues discussed in this 
report, then Homes England may look to recover their grant if a housing 
scheme is not developed on this site.  The ACP funding agreement with 
Homes England specifies the funding is restricted to this site.  

4. Revised viability 

4.1. There are a number of viability factors to be considered on this site. 

4.2. The primary issue with the existing design is the >11m difference between 
the lowest floor level and the highest floor level. Under the new building 
regulations in respect of fire safety, this required a commercial-grade 
sprinkler on the ground floor, an expensive and complex item to deliver.  

4.3. The revised concept design to the building would result in the loss of 5 no. 
residential units and the ground floor retail space (used to mitigate the loss of 
further residential units), which would reduce the income from the scheme.   

4.4. At the same time, development costs have increased overall, despite the 
omission of the top floor, due to cost inflation in materials and other 
construction costs.  

4.5. The revised scheme would require a new planning application and would be 
subject to the consequent risks of more onerous conditions being imposed 
than on the extant consent, not least the designation of the site in the 
Neighborhood Plan (Policy M3: Protection of Local Community Facilities). 

4.6. In September 2022, the Borough Council appointed Wilks Head & Eve to 
undertake an independent RICS Red Book valuation of the scheme, as 
requested by Home England. 

4.7. The valuation report is an independent assessment of the costs and 
revenues of the revised scheme, resulting in a nil residual value for the land.  
The report, summarised in Appendix 1, shows a significant increase in the 
value of both the open market and affordable housing from our previous 
viability estimates. 

4.8. The report agrees with the latest cost information from Lovell Partnerships 
Limited (LPL) (from their experience at our other Major Housing Project at 
Southend Road Hunstanton, currently under construction) suggesting we 
need to increase our allowance for abnormal and contingency costs by circa 
£600,000.  

4.9. The net result is that, although the scheme viability is improved as a result of 
the valuation report, the cost estimate has increased to the point where the 
scheme deficit is circa -£379,000. Under the terms of the partnership with 
LPL, there is no developer profit payable to them for a scheme that does not 
deliver a positive return. 

5. Homes England ACP grant funding 
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5.1. The ACP grant can be used to fund site enabling and infrastructure works 
that unlocks barriers to development and allows housing to be developed. In 
return for ACP grant  funding there are requirements around the pace of 
construction i.e., utilising Modern Methods of Construction (MMC) and 
delivery timescales. A key requirement was that all infrastructure and 
enabling works funded by the grant must be completed by 31st March 2021.  

5.2. All funding had to also be drawn down on an arrears basis by March 2021. 
This was subsequently extended until September 2021 to take account of 
delays during the Covid 19 pandemic.  The ACP funding programme 
recognises the challenges associated with the development of difficult and 
complex sites.  

5.3. Where developments are unable to progress Homes England will consider on 
a case by case basis if the grant is required to be paid back. The Borough 
Council, with the support of Norfolk County Council,  is currently in dialogue 
with Homes England regarding the grant and await their final decision. 

6. Active Travel 

6.1. An alternative option was presented in August 2022 by Norfolk County 
Council to retain the site as an improved library / adult education facility (with 
toilets and a changing place facility), along with investment in an improved 
bus station and creating an Active Travel Hub. This would match the 
aspirations of the Town Council for the site. 

7. Housing Implications  

7.1. There is an unmet demand for general needs market housing within the 
Hunstanton area, with limited opportunities for housing development, and 
consented schemes generally catering either for the executive homes or 
retirement housing market.  

7.2. There are limited alternative sites for general needs housing available for 
development. The Council is currently building 32 general needs housing 
apartments (including 20% affordable) at Southend Road, and a further 26 
affordable homes are proposed on the site at Waveney Road (Sheepfields). 

7.3. There are Local Plan allocated sites that have not come forward for 
development.  New sites are being considered by both the Borough and 
County Councils that were not available until recently 

7.4. The ACP funding agreement is specific to this site. Homes England have a 
restriction on title of the land owned by the Borough Council . The affected 
title plan is shown in Appendix 1. 

7.5. Both Councils have commenced the development of a joint strategic 
approach between all stakeholders to consider wider regeneration and 
growth in the Hunstanton area through an agreed Masterplan will enable a 
co-ordinated approach to delivery of planned investment by all authorities. 

8. Financial Implications 

8.1. The tranches of funding that have already been drawn from the ACP have 
supported the development costs incurred to date. Subject to negotiation with 
Homes England, this funding may need to be repaid. 
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8.2. In the Borough Council’s Capital Programme for 2022-23,  the Housing 
Development Schemes would have potentially  generated as group a £12.3m 
surplus to support the Capital Projects within Borough Council. 

8.3. However, as a result of increased development costs currently quoted at 
13.5%, based upon formal reviews to date, this has meant  adverse impact  
on the Capital programme to the tune of  £4.4m 

8.4. Consequently, the Borough Council will need to reconsider the Capital 
Programme and possible increased cost of borrowing as a result. 

8.5. If there was a need to repay the £800k to Homes England this would further 
jeopardise the Borough Council’s revenue budget  if it were unable to 
capitalise the scheme expenditure to date (as no asset has been delivered). 

9. Personnel Implications 

9.1. Delivery of the Active Travel Hub (ATH) proposal with an improved library / 
adult education facility (with toilets and a changing place facility), will not 
require any additional staff resources for the Borough Council. 

10. Environmental Considerations 

10.1. The overall benefits of an ATH within the site will provide additional multi-
modal travel options, reducing the reliance on private car use. There will be 
additional benefits for ATH delivery in the future with the engagement 
providing the baseline and business cases for new hubs.  Longer-term 
benefits of the ATH could also include:   

 Improved air quality through increased adoption of sustainable modes of 
travel and use of electric vehicles – benefitting everyone but especially 
children and vulnerable people.  

 Reduced carbon footprint of journeys made in the Borough through an 
increased proportion of trips being made by sustainable modes and 
electric vehicles.  

 Improved public health through increased active travel.  

 Enabling active and clean connectivity within and between towns in the 
district as an essential node within the Countywide Local Cycling and 
Walking Infrastructure Plan (LCWIP). 

11. Statutory Considerations 

11.1. The statutory authority for the proposal is contained in s1 of the Localism Act 
2014 and s12 and s95 of the Local Government Act 2003. 

12. Equality Impact Assessment (EIA) 

12.1. No relevant impacts   

13. Risk Management Implications 

13.1. The main risks to the Council associated with agreeing to the housing 
development scheme are listed below. These are then looked at more fully 
together with the risk mitigation strategy for each in the subsequent 
paragraphs. 

 Homes England require ACP funding to be repaid in part or in full 
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 Unable to reach agreement with NCC on a joint strategic approach to 
deliver a masterplan approach for growth and regeneration within the 
Hunstanton area 

 Unable to agree terms with NCC and other stakeholders for the use or 
transfer of land within the Bus Station and Library site 

13.2. The table below considers the above risks in more detail  
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Risk items Risk Implications and Sensitivity Level of 

Risk 

Homes England 

require all or part of 

the ACP funding to 

be repaid 

Risk 

Unable to reach agreement on recycling the ACP funding paid to 

deliver intended housing on this site 

Sensitivity/Consequences 

The Council has already significantly mitigated this cost as it is 

approximately half what might have been spent on a scheme of this 

size. The current worst-case scenario is that ACP funding is repaid in 

full.  The Housing Strategy Manager is leading on negotiations with 

Homes England and will report back on the progress of these 

discussions at the meeting. 

High 

Unable to reach 

agreement with NCC 

on a joint strategic 

approach to deliver a 

masterplan approach 

for growth and 

regeneration within 

the Hunstanton area 

Risk 

A joint strategic approach to deliver regeneration and growth with 

housing in the Hunstanton area is not forthcoming. 

Sensitivity/Consequences 

All stakeholders and interested parties will need to agree the scope 

and programme for the completion of a Masterplan and approval of 

the same by the respective Councils. The new Executive Director for 

Place will be the lead for BCKLWN in developing the Masterplan. The 

Borough Council’s Assistant Director - Regeneration, Housing and 

Place will support the Executive Director on this going forward, 

developing an action plan including governance responsibilities in 

due course. 

Medium 

Unable to agree 

terms with NCC for 

the use or transfer of 

land within the Bus 

Station site 

Risk 

Negotiations with NCC on required sale / lease / easements to 

enable delivery of ATH / Library extension fail. 

Sensitivity/Consequences 

Assistant Director for Property and Projects will negotiate with NCC 

over lease of land required for County to deliver their proposed 

scheme. The extend of the land required is identified within 

Appendix 1. Homes England currently have a restriction on title of 

the land owned by the Borough Council. 

High 

 

14. Declarations of Interest / Dispensations Granted  

14.1. None 

15. Background Papers 

 Report to Cabinet 18 September 2018 – Accelerated Construction 
Programme 

 Report to Cabinet 2nd February 2021- Hunstanton Bus Station 
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 Hunstanton Active Travel Hub proposal – NCC – August 2022 

 

Appendices 

Appendix 1– Valuation summary and title plan 

Appendix 2 – summary cost information 
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Pre-Screening Equality Impact Assessment 

   

 

Name of policy/service/function 

 

Hunstanton Multi User Hub and Transport Interchange 

Is this a new or existing policy/ 
service/function? 

Existing  

Brief summary/description of the main aims of 
the policy/service/function being screened. 

 

Please state if this policy/service is rigidly 
constrained by statutory obligations 

 

An improved library / adult education facility (including the 
library, toilets, and changing places toilet) on the site 
enabled with the addition of land owned by the Borough 
which will include the provision of an area for West 
Norfolk tourism information (subject to further negotiation) 

Question Answer 

1. Is there any reason to believe that the 
policy/service/function could have a specific 
impact on people from one or more of the 
following groups according to their different 
protected characteristic, for example, 
because they have particular needs, 
experiences, issues or priorities or in terms of 
ability to access the service? 

 

Please tick the relevant box for each group.   

 

NB. Equality neutral means no negative impact 
on any group. 

 

 

P
o

s
it
iv

e
  

 N
e

g
a

ti
v
e
 

N
e

u
tr

a
l 

U
n

s
u
re

 

Age   √  

Disability   √  

Gender   √  

Gender Re-assignment   √  

Marriage/civil partnership   √  

Pregnancy & maternity   √  

Race   √  

Religion or belief   √  

Sexual orientation   √  

Other (e.g. low income)   √  

Question Answer Comments 

2. Is the proposed policy/service likely to affect 
relations between certain equality communities 

No  
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or to damage relations between the equality 
communities and the Council, for example 
because it is seen as favouring a particular 
community or denying opportunities to 
another? 

3. Could this policy/service be perceived as 
impacting on communities differently? 

No  

4. Is the policy/service specifically designed to 
tackle evidence of disadvantage or potential 
discrimination? 

 No Shortage of ‘decent’ housing in the 
Borough. 

5. Are any impacts identified above minor and 
if so, can these be eliminated or reduced by 
minor actions? 

If yes, please agree actions with a member of 
the Corporate Equalities Working Group and 
list agreed actions in the comments section 

      No Actions: 

 

 

 

Actions agreed by EWG member: 

………………………………………… 

If ‘yes’ to questions 2 - 4 a full impact assessment will be required unless comments are provided 
to explain why this is not felt necessary: 

 

 

N/A 

 

 

 

Decision agreed by EWG member:   

Assessment completed by: 

Name David Ousby 

 

 

Job title Assistant Director  

Date   24/01/2023  

22



Appendix 1– Valuation summary and title plan 

 

 

 

The above Title plan (NK337030) shows land at Bus Station, Hunstanton in Borough 

Council ownership (subject to restriction on title in favour of Homes England).  

Wilks, Head & Eve valuation with Affordable Rented values amended to LHA cap rent

private development £,000 allowance services yield £,000 £,000

plot 1-38 Capital Value

1 b2p flat 16 240     100% 240                      3,840 

2b3p flat 18 295     100% 295                      5,310 

Total private sale 34

shared ownership

Plots 39-42

2b3p flat equity sold 3 295     40% 118              354                      

retained 60% 531              

rent on retained equity 2.75% 15                 5% 292                      

646     

Affordable Rent at LHA cap Rent pa £ net rent £

1b2p flat 3 5,400        25% 4,050           5% 81                        243     

2b3p flat 2 6,900        25% 5,175           5% 104                      207     

Total affordable 5

Total units 42

Total GDV 10,246 

Funding

ACP Funding 800                      

Total revenue 11,046 

WH& E Costs 10,628                

418       

Lovells cost estimate 11,261                

Development finance 164                      379-       net position
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Appendix 2 – summary cost information 

 Table 2- development 
costs 

Cabinet 
February 2021 

£,000  
 May 2022 

£,000 
December 2022 

£,000 

% change 
from Feb 
2021 

Development 
cost -£10,415 -£10,584 -£11,260 

6.69% 

ACP funding £800 £800 £800 0.00% 

Retail unit £97       

Market Sale £8,900 £8,230 £9,150 2.81% 

Affordable £963* £465* £1,096 13.82% 

Land value 
adjustment** £372 £0  £0 

  

Financing cost 
£140 £164 £164 

 

Net surplus £576 -£1,253 -£379 -37.29% 

     February 2021 - 47 dwellings, 2 retail units, Library and public toilets 

May 2022 - 42 dwellings, Library & public toilets. Affordable values from BCKLWN, 
market values from sales agent (base date December 2021) construction cost Lovell 
(base date January 2021) 

September 2022 - scheme as May 2022, with Valuer providing market and 
affordable values. Construction costs updated by Lovells (including incurred costs to 
date from abortive 47 unit scheme) 

Costs that have not been accounted for here are:  
• staff overhead costs (included within revenue budget for service area) 
• land value (nil as per red book valuation) 
• Other BCKLWN overheads (on cost such as ICT, property services, finance, 
etc. – included within revenue budgets).  
 
*Previous affordable valuations provided by BCKLWN Housing Development on behalf of West Norfolk Housing 
Company Ltd. Current Affordable valuation as advised by Independent Valuer 
** The report to Cabinet dated 2nd February 2021 included a land value adjustment figure of £372,000 

 
The sensitivity analysis below shows a worst case scenario of £1.5m deficit (best 
case surplus -£745,000) 
 

 

Revenue ,000

Sensitivity analysis

-5% -2% 0% 2% 5%

-5% £360 £29 -£192 -£413 -£745

-2% £703 £371 £150 -£71 -£402

0% £931 £600 £379 £158 -£173

2% £1,160 £828 £607 £386 £55

5% £1,502 £1,171 £950 £729 £398

C
ost

 ,0
00
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REGENERATION AND DEVELOPMENT PANEL WORK PROGRAMME 2022/2023 
 

DATE OF 
MEETING 

TITLE TYPE OF 
REPORT 

LEAD 
OFFICER/ 
ATTENDEE 

OBJECTIVES AND 
DESIRED OUTCOMES 

6th June 2022 
Special 
Meeting 

Appointment of Vice Chair for the Municipal Year    

 Cabinet Report: Update to Town Deal to reflect the 
revised project prioritisation and changes in funding 
allocations 

Cabinet 
Report 

Jemma Curtis To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

     

14th June 2022 A tour of the Guildhall, starting at 2.00pm, has been 
arranged for Panel Members prior to the meeting. 

   

 Appointments to Task Groups and Informal Working 
Groups 

Operational Democratic 
Services Officer 

 

 Portfolio Holder Q&A Session   Questions to be submitted 
in advance of the meeting 

 Local Development Scheme Cabinet 
Report 

Claire May To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Chairs Item – Verbal Update on Caravan Site in King’s 
Lynn and Coach Park 

Verbal 
Update 

Duncan Hall Verbal Update requested 
by the Chair. 

     

23rd June 2022 
Special 
Meeting 

Cabinet Report - Levelling Up Fund Cabinet 
Report 

Jemma Curtis To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report – Guildhall Complex Business Case Cabinet 
Report 

 To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report – Norfolk County Council Levelling Up 
Submission 

Cabinet 
Report 

 To consider the report and 
make any appropriate 
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recommendations to 
Cabinet 

     

21st July 2022 Update on Active Travel Programme Update 
requested by 
the Panel 

David Ousby, 
Jason 
Richardson 

Previous update presented 
in April and Panel 
requested it come back in 
July. 

 Multi User Community Hub – Town Deal Project  Jemma Curtis  

 Riverfront Regeneration – Town Deal Project  Jemma Curtis/ 
Matthew Henry 

 

 Cabinet Report – CIL proposed changes to the 
Governance Arrangements 

 Hannah Wood 
Handy 

To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report - West Winch Concept Masterplan  Claire May To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

     

30th August 
2022 
Special 
Meeting 

Cancelled    

     

13th 
September 
2022 
MEETING 
CANCELLED 

Southgates Masterplan Public Consultation Policy 
Development 

Abigail 
Rawlings 

Presentation from BDP 

 Town Deal Business Case – MUCH Cabinet 
Report 

 To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report – Town Deal Business Case ACC Cabinet 
Report 

 To consider the report and 
make any appropriate 
recommendations to 
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Cabinet 

     

22nd 
September 
2022 – Special 
Meeting  

Cabinet Report - Town Deal Business Case – Riverfront Cabinet 
Report 

Matthew Henry To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report - Town Deal Business Case – MUCH Cabinet 
Report 

Jemma Curtis, 
Duncan Hall 
and NCC 

To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report – Town Deal Business Case ACC Cabinet 
Report 

David Ousby, 
Jemma Curtis 

To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

     

8th November 
2022 

Portfolio Holder Q&A Session   Questions to be submitted 
in advance of the meeting 

 Establishment of a Tourism Informal Working Group Operational Democratic 
Services 

To set up an Informal 
Working Group and agree 
its Terms of Reference 

 HLF Guildhall Update and Next Steps  Jemma Curtis, 
Duncan Hall 
and Mike Auger 

To receive an update 

 Vice Chair Discussion Item – Climate Change and 
Future Development 

At the 
request of 
the Vice 
Chair 

Councillor 
Gidney 

Panel discussion 

     

10th January 
2023 

Norfolk Local Cycling and Walking Infrastructure Plan  Jemma Curtis 
and 
representatives 
from Norfolk 
County Council 

 

 Cabinet Report – Parkway Cabinet 
Report 

David Ousby To consider the report and 
make any appropriate 
recommendations to 
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Cabinet 

 Cabinet Report - West Winch Framework Masterplan Cabinet 
Report 

Geoff Hall To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Guildhall Project – Business Case Budget Update 
requested by 
the Panel 

Duncan Hall  

 Town Deal Projects Update Update 
requested by 
the Panel 

Duncan Hall 
and Jemma 
Curtis 

 

 Update on Railway Gates as raised at the meeting in 
November. 

Update 
requested by 
the Panel 

Duncan Hall  

     

1st February 
2023 at 
4.30pm 
Additional 
Meeting 

Cabinet Report – Hunstanton Multi User Hub and 
Transport Interchange s 

Cabinet 
Report 

David Ousby To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

     

28th February 
2023 

Portfolio Holder Q&A Session   Questions to be submitted 
in advance of the meeting 

 Custom Build Task Group – Terms of Reference 
Review 

Requested 
by the Panel 

 To review the Terms of 
Reference and Task 
Group Membership 

 CITB Update  Requested 
by Councillor 
Morley 

Representatives 
from the CITB 

To provide the Panel with 
an update. 

 Cabinet Report – Guildhall CIO Governing Document Cabinet 
Report 

Duncan Hall To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report – Levelling Up Government Response 
and Actions 

Cabinet 
Report 

Duncan Hall To consider the report and 
make any appropriate 
recommendations to 
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Cabinet 

 Cabinet Report – Towns Fund – Local Assurance 
Framework 

Cabinet 
Report 

Duncan Hall To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

 Cabinet Report – Southgates Regeneration Area 
Development Brief and Next Steps 

Cabinet 
Report 

Jemma Curtis 
and Abigail 
Rawlings 

To consider the report and 
make any appropriate 
recommendations to 
Cabinet 

     

11th April 2023 Portfolio Holder Q&A Session   Questions to be submitted 
in advance of the meeting 

 Cabinet Report – West Winch Collaboration Agreement Cabinet 
Report 

 To consider the report and 
make any appropriate 
recommendations to 
Cabinet. 

 Update from the Tourism Informal Working Group Update  To receive an update on 
the work of the Informal 
Working Group. 

 
To be scheduled 
 

 Heacham Beach Development opportunities 

 Hunstanton Masterplan Update 
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 FORWARD DECISIONS LIST 
 

Date of 
meeting 

Report title Key or 
Non Key 
Decision 

Decision Maker Cabinet  Member and Lead 
Officer 

List of 
Background 
Papers  

Public or Private 
Meeting 

7 February 
2023 

      

 Budget Key Council Finance 
Asst Director – M Drewery 

 Public 

 Capital Programme Key Council Finance 
Asst Director – M Drewery 

 Public 

 Treasury Management 
Policy update 

Key Council Finance 
Asst Dir M Drewery 

 Public 

 West Norfolk Investment 
Plan - Shared Prosperity 
Fund Update 

Non Cabinet Business, Culture and Heritage 
Assistant Director D Hall 

 Public 

 
 

Date of 
meeting 

Report title Key or 
Non Key 
Decision 

Decision Maker Cabinet  Member and Lead 
Officer 

List of 
Background 
Papers  

Public or Private 
Meeting 

Additional 
Meeting  
8 February 
2023 

      

 Call in of officers decisions Non Council Leader 
Monitoring officer 

 Public 

 Hunstanton Multi User Hub 
and Transport Interchange 

Key Cabinet Development & Regeneration 
Asst Dir – D Ousby 

 Public 

 Revenues and Benefits 
Officer Delegations 

Non Council Leader 
Asst Dir – M Drewery 

 Public 

 Appointment of Honorary 
Aldermen from 2015-2019 
period 

Non Council Leader 
Chief Executive 

 Public 

 Meetings Arrangements Non  Council Leader 
Chief Executive 

 Public 
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Date of 
meeting 

Report title Key or 
Non Key 
Decision 

Decision Maker Cabinet  Member and Lead 
Officer 

List of 
Background 
Papers  

Public or Private 
Meeting 

7 March 
2023 

      

 Review of Unreasonable 
complaints Policy 

Non Council Leader 
Monitoring Officer 

 Public 

 Changes to Council Tax 
Charges for Long Term 
Empty Properties and 
Second Homes for 
2024/2025 
 

Key Council Finance 
Asst Dir – M Drewery 

 Public 

 LGA Model Code of 
Conduct 

Non Council Leader 
Asst Dir – A Baker 

 Public 

 Notice of Motion 16/22 – 
Peer Review  

Non Cabinet Leader 
Chief Executive 
 

 Public 

 Southgates Regeneration 
Area Development Brief and 
Next Steps 

Key Council Development and Regeneration 
Asst Dir – D Hall 

 Public 

 Southend Road Hunstanton Key Cabinet Development and Regeneration 
Asst Dir – D Ousby 

 Public 

 LUF – Oasis – Update and 
Site Approval 

Key Cabinet Leader 
Asst Dir – D Ousby 

 Public 

 Governance Review Task 
Group 

Non Cabinet Leader 
Chief Executive 

 Public 

 Members Allowances 
Scheme 2021-25 

Non Council Finance 
Chief Executive 

 Public 

 Guildhall CIO Governing 
Document 

Non Cabinet Business Culture & Heritage 
Asst Dir - D Hall 

 Public 

 Levelling up Government 
response and actions 

Key Council Business Culture & Heritage 
Asst Director – D Hall 

 Public 
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 Towns Fund Local 
Assurance Framework 

Non Cabinet Business Culture & Heritage 
Asst Director – D Hall 

 Public 

 Freedom of the Borough - 
amendments 

Non Council Leader 
Chief Executive 

 Public 

 
 

Date of 
meeting 

Report title Key or 
Non Key 
Decision 

Decision Maker Cabinet  Member and Lead 
Officer 

List of 
Background 
Papers  

Public or Private 
Meeting 

18 April 
2023 

West Winch Collaboration 
Agreement 

Non Cabinet Development and Regeneration  
Exec Dir – G Hall 

 Public 

 
 

Custom and Self Build Site 
– Stoke Ferry 

Non Cabinet Regeneration and Development 
Assistant Director - D Hall 

 Public 

 Asset Management – Land 
and Property  

Key Cabinet Property 
Asst Dir Property and Projects 

 Private - Contains 
exempt 
Information under 
para 3 – 
information 
relating to the 
business affairs of 
any person 
(including the 
authority) 

 
 
 
Items to be scheduled 
 

 Notice of Motion 7-21 – 
Councillor Kemp – 
Equalities 

Non Council Leader 
Asst Dir B Box 

 Public 

 Procurement Strategy Non Cabinet Finance 
Asst Dir – D Ousby 

 Public 

 Review of Planning Scheme 
of Delegation (summer 23) 

Non Council Development and Regeneration 
Asst Dir – S Ashworth 

 Public 

 Lynnsport One (summer 23) Key Council Regeneration & Development 
Asst Dir Companies & Housing 
Delivery – D Ousby 

 Public 

 

32


	Agenda
	2 Minutes
	7 Cabinet Report - Hunstanton Multi User Hub and Transport Interchange
	8 Work Programme and Forward Decision List
	Forward Decisions 070223


