
 

 

REPORT TO CABINET 
 

Open Would any decisions proposed : 
 
Be entirely within Cabinet’s powers to decide  YES 
Need to be recommendations to Council      NO 
 

Is it a Key Decision                NO 
  

Any especially 
affected 
Wards 

Discretionary  
 
 

Lead Member: Cllr Richard Blunt [Portfolio 
Holder for Development & Regeneration] 
E-mail: cllr.richard.blunt@west-
norfolk.gov.uk 

Other Cabinet Members consulted: Cllr Graham 
Middleton [Deputy Leader and Portfolio Holder for 
Business, Culture & Heritage] 

Other Members consulted:  

Lead Officer: Matthew Henry [Assistant 
Director Property & Projects] 
E-mail: matthew.henry@west-
norfolk.gov.uk 
Direct Dial:  01553 616272 
 

Other Officers consulted: Lorraine Gore [Chief 
Executive], Alexa Baker [Assistant Director Legal & 
Monitoring Officer], Michelle Drewery [Assistant Director 
Resources & Section 151 Officer], Duncan Hall 
[Assistant Director Regeneration, Housing & Place], 
Jemma Curtis [Regeneration Programmes Manager] 
 

Financial 
Implications  
 
 
Yes 
 

Policy/ 
Personnel 
Implications 
 
No 
 

Statutory 
Implications   
 
 
No 
 

Equalities 
Impact 
Assessment  
 
No 
 

Risk 
Management 
Implications 
 
Yes 

Environmental 
Considerations 
 
 
No 

If not for publication, the paragraph(s) of Schedule 12A of the 1972 Local Government Act considered 
to justify that is (are) paragraph(s)    

 

Date of meeting: 26 September 2022 
 
KING’S LYNN TOWN DEAL : RIVERFRONT REGENERATION AREA - 
BUSINESS CASE 
 
Summary  
 
King’s Lynn was awarded by Government a £25m ‘Town Deal’ in June 2021, subject 
to the completion of business cases for the projects approved under the Heads of 
Terms offer.  
 
The objective of the Towns Fund programme is to drive the sustainable economic 
regeneration of towns to support long term economic and productivity growth. A 
Town Deal is a three-way agreement between Central Government, the lead local 
authority and the Town Deal Board.  
 
This report summarises the business case for the Riverfront Regeneration Area 
project for approval by the Council’s Cabinet in its capacity as the “Accountable 
Body” to the Department for Levelling Up, Housing and Local Communities (formerly 
Ministry of Housing, Communities and Local Government (MHCLG)) and as part of 
the Council’s role on the Town Deal Board.  

 
Recommendation 
 
Cabinet is recommended to :  
 

1. Endorse the draft Business Case as set out in appendix 1 in order to secure 
the Town Deal funding.  

2. Approve the use of the Council’s assets and property interests for the purposes 
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of the project as set out in the Business Case.  
 

3. Delegate authority to the Chief Executive, the Deputy Leader and the Portfolio 
Holder for Development and Regeneration to approve the final Business Case 
in their capacity as Council representatives on the Town Deal Board. 
 

4. Delegate authority to the Section 151 Officer to approve the final Business 
Case and sign the Business Case Summary Document for submission to 
government in the Council’s capacity as Accountable Body for the Town Deal.   

 
5. Request that a report is brought to a future Cabinet meeting setting out the due 

diligence and options appraisals to approve the operating model and business 
planning for the project.   
 

6. The remaining Riverfront proposals not included in this project, as set out 
within this report (para 2.9), should remain priority projects to be pursued by 
the Borough Council outside of the Town Deal programme.   

 

Reason for Decision 
 
To approve the Business Case as the Accountable Body for the Towns Fund to 
ensure the funding is secured to deliver the Riverfront Regeneration Area project; to 
deliver the investment priorities in the Town Investment Plan for King’s Lynn and 
support the long-term economic prosperity of the town. 
 

 
1.0 Background 

 
1.1  On 8 June 2021, the Government offered King’s Lynn a Town Deal with a 

Heads of Terms offer for up to £25m as part of the £3.6bn Towns Fund 
programme.  The £25m Heads of Terms offer was based on the strategic 
case, vision, strategy and priorities set out in the Town Investment Plan (TIP) 
that was submitted to Government in October 2020 and subsequently 
updated in February 2021. 

 
1.2 The TIP is the overarching vision and strategy setting out the area’s assets, 

opportunities, challenges and ambitions for the next 10 years and identifies 
investment priorities to drive economic growth, regeneration, skills and 
enterprise infrastructure, transport and digital connectivity.  On 24th August 
2021, Cabinet endorsed seven projects agreed by the Town Deal Board 
under the Town Deal for King’s Lynn, in the Council’s capacity as the 
‘Accountable Body’ and work has been progressing on the agreed projects in 
the intervening months.   

 
1.3 Following the signing of the Heads of Terms with government the borough 

council, as the lead authority, had to develop the agreed projects in detail to 
full business case stage, in accordance with the HM Treasury Green Book 
appraisal process. 

 
1.4 The Town Deal Update report to Cabinet on 8th June 2022 approved the 

reprioritisation of the Town Deal as agreed by the Town Deal Board.  The 
submission of project adjustment requests to government sought changes to 
the funding allocations and set out revised outputs and outcomes for the 
remaining projects.  

 



 

 

1.5 Central Government confirmed that the reprioritisation, and funding 
allocations, were acceptable in August 2022. 

 
1.6 The role of the Accountable Body in approving business cases, is to verify 

that the case has been completed in accordance with HM Treasury Green 
Book guidance to ensure the financial and delivery arrangements for the 
project are robust and will ensure delivery within the Towns Fund programme 
timeframe (delivery by 31st March 2026). 

 
1.7 This report provides Members with the draft Business Case for the Riverfront 

Regeneration project which is being progressed through the approved Local 
Assurance Framework for all Towns Fund business cases. This report seeks 
approval from Cabinet to approve the Business Case in the Council’s capacity 
as Accountable body for the fund.  

 

2.0 The Riverfront Regeneration Town Deal Project 

2.1 The Town Deal Riverfront Regeneration project has evolved over time, and 
particularly since the original Town Deal bid was submitted in 2021.  An 
outline of the original proposals, and the development of the project are set 
out within the June 2022 Cabinet report, which covered the Town Deal 
reprioritisation process.   

2.2 The Riverfront Regeneration project area is defined to align with other Town 
Deal funded initiatives (such as the “Rail to River” public realm 
enhancements, and the “Active and Clean Connectivity” project (particularly 
the Travel Hub elements), and the refurbishment of the Guildhall complex); so 
that it would tie-in with already delivered initiatives such as the pontoons 
installed on the River Great Ouse, and with evolving initiatives such as the 
de-risking project and potential redevelopment of the Sommerfeld & Thomas 
Warehouse site (together with part of the Former Banks Cargill Grain Silo 
site). 

 
2.5  Leading up to the reprioritization process, the Project Team for the Riverfront 

Regeneration Area  held a workshop in April with various representatives to 
help identify the broad ambitions for the project area.  The outputs from the 
workshop session were compiled and refined and were used to develop a 
Project Brief that was then issued to Graeme Massie Architects to devise a 
scheme (or set of schemes) that would meet the agreed scheme objectives 
and outputs agreed with the Government.   

 
2.6  Graeme Massie Architects took these themes and applied their knowledge 

and experience to the project area.  The initial design concepts and ideas 
were then presented to the Town Deal Board, the Council’s Cabinet, and the 
Council’s Regeneration and Development Panel.  In presenting these 
concepts it was important to highlight the constraints framework within which 
these ideas needed to be considered and that it was necessary to undertake 
in parallel, preliminary discussions with multiple bodies/organizations that 
would have a significant input into whether the proposals were acceptable 
and/or deliverable.  These included : 

 The Environment Agency 

 The King’s Lynn Conservancy Board 

 Norfolk County Council as local highway authority, and  

 Historic England 

2.7 Following these preliminary discussions with the above-mentioned 
organisations, the design concepts were refined, and redrawn, as necessary, 



 

 

in order to ensure that any statutory objections to future planning applications 
would be minimized.  This process and approach will help to reduce delivery 
risk during the next stages should the Town Deal Board, and Borough Council 
Cabinet approve the allocation of funds to deliver the Riverfront Regeneration 
Project, set out within this report and the attached Business Case. 

2.8  Following the development of the original design concept for the whole area, 
a detailed costing exercise was undertaken and an evaluation of the final 
project scope to be funded within the budget envelope, was set during the 
Town Deal reprioritisation process.  It is important to note that the Riverfront 
project was still being devised during the reprioritisation process, and it was 
accepted at that time, that not every idea and initiative could be delivered as 
part of the Town Deal funding programme. 

2.9  Some aspects and elements of the design concepts have been removed from 
the scope of the Town Deal Riverfront Regeneration project owing to cost, a 
greater degree of risk in securing Listed Building and Conservation Area 
planning permission, and the lack of long-term data to help inform decision 
making, the most notable of which are: 

 A multi-use covered area and structure on King’s Staithe Square  

 A floating pool facility within the body of water known as The Outer 

Purfleet, and 

 Potential cessation of road traffic through King’s Staithe Square 

permanently 

 

2.10  The Town Deal Board and the Borough Council Cabinet Members have 
discussed the above issues, and it is considered that these omitted elements 
are worthy of further consideration.  It is recommended that as part of the 
decision-making process in respect of the Town Deal Fund, the Borough 
Council’s Cabinet also considers directing Council Officers to undertake 
further funding options, feasibility and viability work, on the above elements, 
and report back to Cabinet with their findings, together with an outline of 
funding issues and opportunities. 

2.11 Notwithstanding the above, in summary, the Town Deal Riverfront 
Regeneration project being presented within this report and the attached 
Business Case is as follows : 

2.12 Custom House and Outer Purfleet – refurbishment of the Grade I Listed 
Building, including a passenger lift between ground floor and second floor to 
make this important and iconic Listed Building more accessible.  Following a 
detailed options appraisal, the recommended option for the future use of this 
building is a multi-functional exhibition space, light food and beverage offer 
and private hire venue, or a combination of these proposed uses; hard 
landscaping with services to facilitate pop-up business activity and events, 
and public realm improvements.  

2.13 King’s Staithe Square – public realm improvements with services to facilitate 
pop-up business activity and events, to enhance sense of place and 
connectivity along South Quay between Purfleet and Millfleet.  

2.14 South Quay – public realm improvements to enhance connectivity between 
Purfleet and Millfleet, in order to draw people up and down the quay front.  



 

 

2.15 Millfleet / Devils Alley – development of new visitor facilities (Observation 
Tower and refreshment kiosk), covered walkway and seating area with 
services to facilitate pop-up business activity and events, play areas, cycle 
parking, replacement and visually improved flood defence and infrastructure 
works alongside public realm improvements and dry-side facilities to enhance 
the “offer” for leisure boats mooring at the existing pontoon facility.  

2.16 Events Programme – development of a new smaller scale Events 
Programme that will complement the existing large-scale events organized 
within the town and on the Quay [Festival, Festival Too, Hanse Festival, 
Waterski Race, Heritage Open Day etc], that will provide interest and activity 
throughout the year. 

3.0 Riverfront Regeneration Business Case 

3.1  The process for signing off the final project business cases must be in 
accordance with the agreed Local Assurance Framework. The Town Deal 
Board considered the draft Business Case (appendix 1) at its meeting on 9th 
September 2022. The Board endorsed the draft Business Case as presented.  

3.2 The Business Case will be reviewed by an independent appraisal specialist, 
to ensure it complies with the Government Guidance and regulations. In 
addition, in line with the same guidance, subsidy control advice has been 
sought.  Draft subsidy control advice has been received and this does not 
raise any significant concerns in relation to any elements of the project or the 
application of funds.  The final version of the Business Case will incorporate 
final feedback received from these two independent reviews and verbal 
feedback on the independent appraisal will be supplied at the Cabinet 
meeting.     

3.3 The final project Business Case will be issued to the Town Deal Board for 
approval and then submitted to government in a ‘Summary Document’, 
signed off by the Chair of the Town Deal Board and the Council’s Section 151 
Officer. The summary is then reviewed by government to ensure the 
conditions of the Heads of Terms have been met and funding is then 
released.  The full Business Case can be ‘called in’ by Government if it 
wishes to do so. 

3.4 Developing a Treasury ‘Green Book’ compliant business case is a process for 
developing and gaining approval which is scalable to the specific project, 
covering the 5 case model;  

 Strategic Case – Is there a case for change?  
Economic Case – Which proposal delivers the best value for money?  
Commercial Case – How will the preferred option be procured and delivered?  
Financial Case – Is the preferred option affordable?  
Management Case – How will the preferred option be managed and 
governed? 

 
3.5 An important part of the Business Case for government is the Value for 

Money assessment which is completed as part of the Economic case. The 
Economic appraisal for this project has calculated a Benefit Cost Ratio of 2.83 
and therefore demonstrates ‘high’ Value for Money. The full economic 
appraisal is contained in the Business Case (attached at appendix 1). 

 
  



 

 

4.0 Consultation & Engagement  
 

4.1 A key element of stakeholder and community engagement for individual 
 projects is through the sub-groups/working groups that have been established 
 by the Town Deal Board and chaired by the Town Deal Board “Champions” for 
 specific TIP themes/projects. 
 

4.2 A Communications and Stakeholder plan has been developed for the Riverfront 
project to ensure on-going involvement of residents, businesses and 
stakeholders throughout the development of the project.  

 

4.3 As part of the Communications Plan, a range of community and stakeholder 
engagement opportunities has been undertaken to inform the development of 
the Riverfront Regeneration project which has helped to inform the project 
Business Case. This has included engagement with the Public Realm and 
Repurposing Advisory Group, along with other key statutory and non-statutory 
organisations, nearby residents, the wider public, Borough Ward Councillors 
and the County Councillor for the Riverfront area.  

 

5.0 Section 151 Approval 
 

5.1 The final project Business Case ‘Summary Document’ will be submitted once 
the Business Case has been signed off by the Chair of the Town Deal Board 
and the Council’s Section 151 Officer.   

 

5.2 The process for assessing the Business Case complies with the Governance 
arrangements as set out in the Local Assurance Framework.  Key components 
of assurance have been provided through the following activities: 

 

5.3 The Business Case has been appraised using HM Treasury Green Book 
appraisal principles.   

 

5.4 As outlined in section 3.2 above, an independent assessment of the business 
 case is being undertaken whilst this report is being prepared and an update will 
 be provided at the meeting.   
  

5.5  An initial independent review of subsidy control implications has been 
 completed and the draft results of this do not raise any significant concerns in 
 relation to any elements of the project or the application of funds.   
 

5.6 The Value for Money assessment undertaken within the Business Case has 
 generated a ‘high’ positive Benefit Cost Ratio  score of 2.83. 
 

5.7 It is noted that the project does come with risks and these are set out in detail 
within the business case and associated Risk Register.   

 

5.8 A key risk identified is failure to deliver the business plan projections.  An 
 example of this is the estimated visitor numbers as projected by professionals 
with relevant experience in the cultural sector. The risk to the council if the 
projections are not realised is the continuation of a deficit position which the 
borough council may need to support.  However, the business case also sets 
out how these risks can be mitigated to minimize the risks. 

 

5.9 The Council’s Section 151 Officer is satisfied that the final business case will 
have complied with the Local Assurance Framework as set out above, and is 
minded to approve the business case for submission in the context of 
recognising the risks as set out in the business case and that necessary 
processes for monitoring, tracking and taking appropriate actions to minimise 
risk to the council is put in place at the earliest opportunity. 



 

 

6.0 Risk  
 
6.1 A detailed Risk Register is included as part of the Business Case.  
 
6.2 One risk that should be particularly noted, is ‘failure to agree variation to lease 

terms for proposed uses’ (numbered 11 on the Risk Register).  Early 
engagement has taken place with the owner and landlord of the Custom House 
who is in agreement, in principle, about the proposals for the refurbishment, 
enhancement, and proposed varied uses for the property.  If the Town Deal 
funding is approved for the proposals affecting the Custom House, a 
commercial negotiation with the landlord will be undertaken. 

 
6.3 Renegotiation of the Custom House lease terms will need to be undertaken in 

the usual commercial way, however, it will also be necessary to ensure that the 
third party owner does not receive a benefit that could be considered to be a 
subsidy, as regulated by the Subsidy Control regime. The Council will seek to 
vary the lease terms to reflect the works carried out on the Custom House by 
the Council, for example, by securing an extension to the lease term so that the 
Council takes the full benefit of the improvements. The successful outcome of 
these renegotiations therefore presents a risk to the offering the Council can 
deliver at the Custom House (please see 6.5 below).  

 
6.4 The potential risk relating to Subsidy Control associated with the Riverfront 

Regeneration area proposals generally (including the Custom House) has been 
considered by a specialist firm of solicitors, and development proposals and 
negotiations will take this advice into account. 

 
6.5 It is important to note that the borough council has existing rights under the 

terms of the current lease agreement.  The main areas for negotiation will be 
the major physical works such as the installation of the lift, and the variation of 
the permitted uses (ancillary food and drink offer). 

 
 
7.0 Environmental Considerations 
 
7.1 One of the primary objectives of the Towns Fund is to promote clean growth 

investment to deliver decarbonisation, improved air quality, health benefits and 
stimulate economic growth. The Business Case has sought to address these 
issues, and further consideration will be given to these themes during the 
development of the detailed design of the project going forward and will seek to 
contribute to the council’s Climate Change policy. 

 
8.0 Financial Implications  
 
8.1 The funding contribution from the Council outlined in the Business Case was 

approved by Cabinet and Council in the capital programme.  This includes 
match funding from the Norfolk Business Rates Pool and the Coastal Revival 
Fund.  

 
8.2 The Options Appraisal for the Custom House and Events Programme 

(appended to the business case) assessed 3 options for the future use of the 
Custom House against a detailed analysis of anticipated incomes and costs. 
These were assessed and scored against criteria which considered the options 
compared to the wider cultural and economic objectives against the council’s 
risk and financial responsibilities, as the accountable body for the Town Deal, 



 

 

and the organisation which will be responsible for the on-going operation of the 
area into the future.  

 
8.3 The recommended option, based on the current assumptions, does not 

markedly increase the Council’s current financial commitment of £32.5k p/a to 
maintain the Custom House. It is recognised that the financial assumptions 
must be kept under continual review during the next development phase of the 
project to reflect the wider prevailing economic conditions.  .    

 
9.0 Policy & Personnel Implications  
 
9.1 The Business Case is in line with the Corporate Business Plan objectives to;  

 

 Deliver growth in the economy and with local housing 

 promote the borough as a vibrant place in which to live, to do business 

and as a leading visitor and cultural destination 

 develop and facilitate the range and quality of business premises 

available 

 Improve social mobility and inclusion 

 Create and maintain good quality places that make a positive difference 

to people’s lives 

 protect, promote and enhance the borough’s natural and built 

environment 

 maintain accessible, clean, pleasant and safe public places and 

communities 

 
9.2 Personnel implications are covered within the Business Case.  The budget 

within the project has allowed for external project management support.   
 

Appendices 
 

Appendix 1 – Business Case (and appendices) for Riverfront Regeneration 
 Area Town Deal project 
 
Background Papers 
 
Local Assurance Framework  
Town Deal Update Cabinet report, 8 June 2022 
Town Deal Cabinet Report, 24 August 2021 
King’s Lynn Town Deal Board papers available on www.visionkingslynn.com 
Towns Fund Further Guidance, June 2020  
www.visionkingslynn.com 
  



 

 

 

 

Pre-Screening Equality Impact 
Assessment 

   

 



 

 

 
  

Name of policy/service/function 

 

Regeneration & Economic Development: Riverfront 
Regeneration Town Deal project 

Is this a new or existing policy/ 
service/function? 

Existing  

Brief summary/description of the main 
aims of the policy/service/function being 
screened. 

 

 

Please state if this policy/service is rigidly 
constrained by statutory obligations 

Business case to secure the Town Deal Funding for 
the Riverfront Regeneration project in King’s Lynn. 
The project represents the first phase of investment 
in King’s Lynn’s riverfront, with upgraded attractions 
and facilities that will pave the way for further 
investment in leisure and residential development in 
the locality. 

N/a 

Question Answer 

1. Is there any reason to believe that the 
policy/service/function could have a 
specific impact on people from one or 
more of the following groups according to 
their different protected characteristic, 
for example, because they have particular 
needs, experiences, issues or priorities or 
in terms of ability to access the service? 

 

Please tick the relevant box for each 
group.   

 

NB. Equality neutral means no negative 
impact on any group. 
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Age     

Disability     

Gender     

Gender Re-assignment     

Marriage/civil partnership     

Pregnancy & maternity     

Race     

Religion or belief     

Sexual orientation     

Other (eg low income)     



 

 

 

 

Question Answer Comments 

2. Is the proposed policy/service likely to 
affect relations between certain equality 
communities or to damage relations 
between the equality communities and the 
Council, for example because it is seen as 
favouring a particular community or 
denying opportunities to another? 

 No  

3. Could this policy/service be perceived 
as impacting on communities differently? 

 No  

4. Is the policy/service specifically 
designed to tackle evidence of 
disadvantage or potential discrimination? 

 No   

5. Are any impacts identified above minor 
and if so, can these be eliminated or 
reduced by minor actions? 

If yes, please agree actions with a member 
of the Corporate Equalities Working Group 
and list agreed actions in the comments 
section 

      No Actions: 

 

 

 

Actions agreed by EWG member: 

………………………………………… 

If ‘yes’ to questions 2 - 4 a full impact assessment will be required unless comments are 
provided to explain why this is not felt necessary: 

Not applicable 

 

 

Decision agreed by EWG member: ………………………………………………….. 

Assessment completed by:  Matthew Henry 

Job title  Assistant Director Property & Projects 

Date  24/08/2022 


