
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

CIL Policy Document – Report Document 1 

 Funding Terms of Reference 

 Legal Requirements 

EIA Report 

Review by Legal & Audit 

Produce Business Case 

Report for Cabinet. 

16 September 

Cabinet Approval 

CIL Spending Strategy – Report Document 2 

 Principles of Allocation 

 Spending Process 
o 20% Local Infrastructure  
o 80% Strategic Infrastructure 

 Decision Making Process 

 Documentation, Validation & Review 

STAGE 1 

CIL 

Spending 

Panel mtg 

29/07/2025 

20% Local 

Infrastructure Projects 

80% Strategic 

Infrastructure Projects 

 Create Application Form 

 Identify Validation Criteria 

 Agree process to recommend 

projects to Cabinet 

STAGE 2 

CIL 

Spending 

Panel mtg 

09/09/2025 

 Publicise: Cllrs/Parish/NCC/Internal/Comms 

 Provide training for Parish Clerks & members 
STAGE 3 

CIL 

Officers 

01 March 2026  Produce Application Documents 

 Set up online Application process 

 Update CIL webpages 

 Internal Agreement of 

process  

Set Application 

Timetable 

Set ‘Go Live’ 

Date 


