Cabinet
Item No:
Report Title: Levelling Up Fund Bid for the Southgates and
Gyratory Bus and Active Travel scheme in King’s Lynn

Executive Summary / Introduction from Cabinet Member
Working in partnership with the Borough Council of King’s Lynn and West Norfolk
(BCKLWN) Norfolk County Council have developed a Transport Strategy which was
adopted in spring 2020 which has a number of transport interventions aligned with
regeneration aspirations for the town. These include transformational layout changes
to the Southgates area and roundabout. Recent masterplanning by BCKLWN has
indicated several possible options which dispense with the current roundabout and
provide alternative signalised junction forms. The intention of these is to both provide
a better layout of land for regeneration development on land the BCKLWN owns and
to enable bus priority and Active Travel (walking and cycling) measures to be
incorporated into the junction.
In addition to this, building on the recently adopted Local Cycling and Walking
Infrastructure Plan (LCWIP) a scheme has been developed for the central town
centre Gyratory focussing on Railway Road that introduces cycle lanes and
measures to advantage bus services. The scheme has been developed with input
from bus operators, NCC network management staff and taking account of the views
of cycle groups. This scheme was going to form part of the King’s Lynn Town Deal
allocation bid but has been removed to ensure there is sufficient funding for other
schemes in the programme.

Recommendations:
1. Cabinet is asked to approve in principle the donation of land to support
the delivery of the project, should the County LUF bid be successful.

1. Background and Purpose
1.1 Levelling up is at the heart of the government’s agenda following the pandemic
with Government publishing their Levelling Up Fund Round 2: Prospectus on 23
March 2022. This is a capital only competitive Fund and part of a package of
funding measures including the Community Renewal Fund, Community
Ownership Fund, Plan for Jobs, Freeports programme, Infrastructure Bank,
Towns Fund, and the recently announced UK Shared Prosperity Fund (UKSPF).

1.2 Government is encouraging bids to focus on supporting high priority and high
impact projects that will make a visible positive difference to local areas. Each
Norfolk district local authority can submit bids to the Levelling Up Fund under
three investment themes: local transport projects that make a genuine difference
to local areas; town centre and high street regeneration; and support for
maintaining and expanding the UK’s world-leading portfolio of cultural and
heritage assets. However, Norfolk County Council is the Highway Authority for
the County and can therefore only submit one transport-only bid which must be
for at least 90% transport (by value).
1.3 The assessment of bids will focus on four criteria: characteristics of places,
deliverability, strategic fit with local and Fund priorities, and the economic case.
1.4 The second round of funding is open to projects that can demonstrate spend
from the Fund in the 2022-23 financial year with the expectation that all funding
will be spent by 31 March 2025, and by 2025-26 on an exceptional basis. It is not
known at present if there will be further rounds.

2. Proposal
2.1 The County Council as the Highway Authority can only submit one bid up to
£20m (or up to £50m by exception).
2.2 Working in partnership with the Borough Council of King’s Lynn and West Norfolk
(BCKLWN) NCC have developed a Transport Strategy which was adopted in
spring 2020 which has a number of transport interventions aligned with
regeneration aspirations for the town. These include transformational layout
changes to the Southgates area and roundabout. Recent masterplanning by
BCKLWN has indicated several feasible options which dispense with the current
roundabout and provide alternative signalised junction forms. The intention of
these is to both provide a better layout of land for regeneration development on
land the BCKLWN owns and to enable bus priority and Active Travel (walking
and cycling) enhancements to be incorporated into the junction.
2.3 In addition to this, building on the recently adopted Local Cycling and Walking
Infrastructure Plan (LCWIP) a scheme has been developed for the central town
centre Gyratory focussing on Railway Road that introduces cycle lanes and
measures to advantage bus services. The scheme has been developed with
input from bus operators, NCC network management staff and taking account of
the views of cycle groups. This scheme was going to form part of the King’s Lynn
Town Deal allocation bid but has been removed to ensure there is sufficient
funding for other schemes in the programme.
2.4 Government measured places on an Index of Priority Places to identify their
need for investment. This considers the following place characteristics:





Need for economic recovery and growth (considering productivity, skills, and
unemployment).
Need for improved transport connectivity (considering journey times to
employment centres); and
Need for regeneration (considering commercial and dwellings vacancy rates).

2.5 In Norfolk, the local authorities and their priority category are set out below.
Category 1 places are those scoring as being most in need of levelling-up. This
forms part of the bid assessment. North Norfolk was in category 2 during the first
round of funding but has subsequently been moved up.
 Great Yarmouth:1
 King’s Lynn and West Norfolk:1
 North Norfolk:1
 Breckland:2
 Norwich: 2
 South Norfolk: 2
 Broadland: 3
2.6 The County Council is proposing to submit a Large transport bid (from a single
applicant) over £20 million for a package of two schemes in King’s Lynn, the
improvements to the Southgates Roundabout and the Gyratory public transport
and Active Travel scheme described above. The roundabout is a key gateway
into the town of King’s Lynn and suffers from regular peak hour congestion,
affecting public transport reliability as well as other travel modes. Navigation
through the junction is difficult for people on foot or bicycle. The proposal is for
a large transformative improvement which would provide significant benefit to
the community by enabling the regeneration of the area using land the
BCKLWN has bought. The area is also recognised as needing improvement as
it has been subject to Heritage Action Zone (HAZ) funding. As well as
significant, transformative benefits to the public realm and streetscene it will
benefit the local economy and local community by transforming this key
gateway area into the town. The project will improve cycling and walking
infrastructure and include bus priority measures.
2.7 A bid to the levelling Up Fund will need to be submitted by 12pm Wednesday 6
July.

2.8 In developing the Southgates element of the scheme, the BCKLWN consultants
have engaged with a variety of stakeholders and interests on their Masterplan
vision. A log of this activity will be used to support the bid. For the town centre
gyratory element, this has been developed over recent months with input from
bus operators, NCC network management staff and taking account of the views
of cycle groups. The Gyratory element also has the support of the Town Deal
(Active and Clean Connectivity Programme) Board and its inclusion delivers a

far stronger bid, as it meets additional outcomes and outputs and elements are
deliverable within the timeframe.
2.9 Both scheme elements also align very well with the Town Investment Plan and
have good linkages and a strong case for delivering them as a package. These
include:





They are good schemes in isolation both delivering on the current
transport agenda but are truly transformational in combination.
They are located on the Town Deal Active and Clean Connectivity
corridor from the West Winch Growth area to the town centre which is
also a focus of the Bus Back Better BSIP funding.
The switch to Active Travel will deliver on Climate Change and Healthy
Lifestyle agendas and will have a greater impact in combination
providing a sea change to perceptions of travel within the town.

3. Impact of the Proposal
3.1 Investment in local transport networks can boost growth, improve connectivity,
and making places healthier, greener, safer, and more attractive. This can
improve access to jobs whilst supporting cleaner air and greener, healthier
travel whilst removing congestion pinch points.
3.2 It is estimated that the total cost of the scheme will be more than £20m. Exact
costs will be confirmed once detailed modelling is carried out. Initial work to be
completed by 6 July in support of the bid should give an initial cost estimate
which will be refined further as more work is carried out on subsequent scheme
and business case development.
3.3 The desired impact of submitting a bid now is not only to secure a commitment
to fund but also to raise awareness of our proposal with DfT.
3.4 Norfolk County Council have asked their Cabinet to both approve the
submission of the bid and to underwrite the 10% local contribution as is
suggested for LUF schemes.

4. Evidence and Reasons for Decision
4.1 There are several reasons why the County Council is putting forward this bid:
4.2 King’s Lynn and West Norfolk is a category 1 priority place which means
Government feels it is most in need of investment.

4.3 The project complements projects underway as part of the district’s King’s Lynn
Town Deal.
4.4 Furthermore, the project offers a very strong strategic fit with local plans
including King’s Lynn Local Cycling and Walking Plan, Transport for King’s Lynn,
Norfolk Bus service improvement plan, Local Transport Plan and the King’s Lynn
Local Plan.
4.5 The project will significantly improve cycle, pedestrian and vehicle flow, improve
public transport reliability, support modal shift and improve passenger
experience.
4.6 The project should support the other key themes of the bid: economic recovery
and growth, and regeneration.
4.7 Delivering to government’s required timescale (delivery complete by March 2025,
exceptionally by March 2026) is extremely challenging. Developing projects to
such a stage that they can be delivered almost immediately should a bid
opportunity arise is unrealistic, although elements of the bid, particularly the
gyratory works, can be delivered within timescales. The bid will therefore clearly
set out what is practicable but will challenge full delivery assumptions.
Government will be asked to allow a further exception given the excellent
strategic fit with levelling up fund bid criteria. At the time of writing, the business
case is being developed which will show early deliverables, a programme for the
whole project, and the cost-benefit analysis. Of all potential projects scoped
across the county, this proposal is considered to best fit the criteria for this round
of levelling up.
4.8 Moreover, the project supports Government’s strategies Net Zero Strategy: Build
Back Greener and Levelling Up White Paper. It includes a strong public transport
and active travel element, which government has made clear should be a key
feature of any proposal for which government funding is sought.
4.10 The County Council has considered other projects within priority 1 areas. As the
County Council only receives one bid it needs to be transformational, fit within
all the criteria set out in the guidance and deliver on government’s
commitments.

5. Financial Implications
5.1 At the time of writing the total cost of the scheme to be submitted is still being
worked up, but for both elements is likely to total less than £30m. Officers are in
discussion with partners on the content of the bid. Consultants WSP have been
commissioned to develop the scheme and provide cost estimates. The guidance
states “A local contribution of 10% or higher (local authority and/or third party) of
the bid costs is encouraged.” Match funding is considered to be required to

maximise chances of a successful bid and Norfolk County Council are
committing to underwrite this – after a cabinet member review.
5.2 NCC are seeking the land contribution from the Borough Council to be made
without charge. This would be the subject of a bid to the Capital programme on
receipt of a successful outcome from government.

6. Resource Implications
7.1 Staff: Norfolk County Council officers will work alongside the Borough Council
of King’s Lynn and West Norfolk’s and WSP officers to put together a
comprehensive and transformational bid that will have a beneficial impact on
the local community.
7.2 Property: None.

7.3 IT: None.

7. Other Implications
8.1 Legal Implications: Legal implications of further developing and implementing
the scheme will be addressed at that stage. There are no legal implications
associated with submitting the bid by 6 July 2022.

8.2 Human Rights Implications: None.

8.3 Equality Impact Assessment (EqIA) (this must be included): If the decision
is agreed and a bid is successful an EQIA will be developed alongside the
detailed design process when developing the project.

8.4 Data Protection Impact Assessments (DPIA): None.

8.5 Health and Safety implications (where appropriate): None.

8.6 Sustainability implications (where appropriate): A key objective of the
scheme is to improve conditions for and encourage the sustainable transport
modes of public transport, walking and cycling.

8.7 Any Other Implications: None.

8. Risk Implications / Assessment
9.1 There are risks with ensuring we make the bid as strong as possible, but a
project management structure is in place to draw on the relevant expertise.
9.2 There is a risk that the bid will not be successful.

9. Select Committee Comments
9.1 The proposal has not been referred to the Infrastructure and Development Select
Committee in advance due to tight timescales relating to bidding for the funding
and needing appropriate sign off from the Borough Council of King’s Lynn and
West Norfolk’s committees.

10.

Recommendations

1. Cabinet is asked to approve in principle the donation of land to
support the delivery of the project, should the County LUF bid be
successful.

12.

Background Papers

12.1 The Levelling Up Fund Round 2: Prospectus can be found here.
12.2 The Levelling Up Fund Round 2: Technical Note can be found here.
Officer Contact
If you have any questions about matters contained within this paper, please get in
touch with:
Officer name: Matt Tracey
Telephone no.: 01603 223275
Email: matt.tracey@norfolk.gov.uk

If you need this report in large print, audio, braille, alternative
format or in a different language please contact 0344 800
8020 or 0344 800 8011 (textphone) and we will do our best
to help.

