



Risk Management Strategy 2022 (FINAL DRAFT)

Contents page

1. Introduction	3
2. Legal framework and relevant legislation.....	3
3. Process of managing the risk	4
3.1 Risk management overview.....	4
3.2 Risk appetite	4
3.3 Identify the risk.....	4
3.4 Evaluate the risk.....	5
Likelihood.....	5
Impact	6
Risk matrix.....	7
3.5 Minimising, controlling and responding	7
3.6 Monitoring and reporting	8
4. Strategic and corporate risk register	9
4.1 Strategic risks	9
4.2 Corporate risks.....	9
4.3 Strategic and Corporate Risk Register	9
5. Operational risks	10
6. Major project risks	10
7. Roles and responsibilities.....	10
7.3 Members.....	11
7.4 Management Team.....	11
7.5 Section 151 Officer.....	11
7.6 Service managers	12
7.7 Project managers	12
7.8 Directors of council owned companies.....	12
7.9 Performance team	12
7.10 Internal Audit	13
7.11 Health and safety risk management.....	13
8. Risk management training	13
9. Health implications	13
10. Equalities implications	13
11. Reference documents.....	13
12. Additional information or resources.....	13
13. Implementation/distribution	14

1. Introduction

- 1.1 Risk management can be defined as *‘the process of identifying risks, evaluating their potential consequences and determining the most effective methods of controlling or responding to them’*.
- 1.2 The council’s risk management objectives and approach are stated in the Risk Management Policy. This strategy explains the processes required to implement the policy and provides simple templates designed to evaluate the effect of a risk.
- 1.3 The purpose of risk management is to:
- Improve performance
 - Promote a risk aware culture to avoid unnecessary liabilities and costs, but to encourage the taking of calculated risks in pursuit of opportunities that benefit the council
 - Promote corporate governance by integrating risk management and internal control
 - Preserve and protect the council’s assets, reputation and staff.
- 1.4 This policy/strategy will be reviewed every three years, or earlier in the light of new guidance, to ensure it remains relevant to the needs of the council. The next review will take place no later than March 2025.

2. Legal framework and relevant legislation

- 2.1 Risk management is an integral part of internal control, and for local government a statutory requirement, defined in the Audit & Accounts Regulations 2003, as amended by the Accounts and Audit (Amendment) (England) Regulations 2006. Paragraph (1) of Regulation 4 (responsibility for financial management) states:

‘The relevant body shall be responsible for ensuring that the financial management of the body is adequate and effective and that the body has a sound system of internal control which facilitates the effective exercise of that body’s functions and which includes arrangements for the management of risk.’

- 2.2 Regulation 6 requires relevant bodies to conduct an annual review of the effectiveness of their system of internal audit. CIPFA’s guidance on the Review of the System of Internal Audit, published in January 2009, defines the system of internal audit as:

‘The framework of assurance available to satisfy a local authority that the risks to its objectives, and the risks inherent in undertaking its work, have been

properly identified and are being managed by controls that are adequately designed and effective in operation.'

- 2.3 Risk management represents a part of the governance arrangements which are required to be reported on in the annual governance statement incorporated in the council's annual statement of accounts.
- 2.4 In addition to the above requirements there are several other specific duties that the council is obliged to observe including, as examples, responsibilities arising from the Civil Contingencies Act 2004, Health and Safety at Work Act 1974 and equality impact assessments under the Equality Act 2010.

3. Process of managing the risk

3.1 Risk management overview

3.1.1 Risk management consists of initially defining the risk appetite and then applying four basic processes:

1. Identifying risks
2. Evaluating
3. Minimising, controlling and responding
4. Monitoring and reporting

3.2 Risk appetite

3.2.1 This is '*the amount of risk that an organisation is willing to seek or accept in the pursuit of its long-term objectives*'. The council's risk appetite is defined in the Risk Management Policy as '*open*', which means that the council is '*prepared to consider all delivery options and select those with the highest probability of productive outcomes, even when there are elevated levels of associated risk*'.

3.3 Identify the risk

3.3.1 The purpose of this stage is to identify anything that might affect the achievement of the council's objectives and assess what that effect might be. The question to ask is 'What might possibly present itself in the course of delivering the objectives, which has the capacity to threaten or improve the success?' Once identified, the extent to which it might affect the objectives needs to be considered.

3.3.2 A number of approaches are taken to identify risks to the council at the earliest opportunity and ensure that they are managed from a very early stage. These include:

- Regular monitoring of the Corporate Business Plan.
- Regular monitoring of committee and performance monitoring reports.

- Regular reviews by Management Team to ensure all strategic and corporate risks have been recorded on the Strategic and Corporate Risk Register and accurately assessed.
- Annual reviews to ensure operational risks have been recorded in directorate plans.
- Robust processes at the commencement of projects, particularly major ones, and ongoing monitoring.
- Use of Internal Audit and peer reviews.
- Horizon scanning informed by professional and advisory bodies such as the Local Government Association.

3.4 Evaluate the risk

3.4.1 This stage develops a greater understanding of each risk, its impact and the likelihood of those consequences. It provides an input to risk evaluation and to decisions on how risk will be managed.

3.4.2 The categories for likelihood and impact are shown below.

Likelihood

Likelihood score	1	2	3	4	5
Definition	Rare	Unlikely	Possible	Likely	Almost certain
<i>Description</i>	The likelihood of the risk has been minimised to a negligible possibility	The risk is technically possible but an occurrence is not foreseeable in the medium-long term	The risk is a real possibility but the likelihood of an occurrence in the short-medium term is small	The risk is probably going to occur at some point in the medium term, possibly sooner	The risk is probably going to occur imminently
<i>Timeframe</i>	Will occur at some point in next 50 years	Will occur at some point in the next 25 years	Will occur at some point in the next 10 years	Will occur at some point in the next 5 years	Will occur at some point in the next year
<i>Probability</i>	10% or less	Between 10-30%	Between 30-50%	Between 50-85%	85% or more

Impact

Score/Criteria	1	2	3	4	5
Impact on service	Little	Some	Significant	Service not available for 2-7 days	Service not available for >7 days
Personal safety	No injury	Minor injury	Violence or threat of serious injury	Extensive or multiple injuries	Fatality
Financial loss	<£25,000 or 1% of budget	>£25,000 or >2.5% of budget	>£175,000 or >5% of budget	>£500,000 or >10% of budget	>£1m or >15% of budget
Legal and Regulatory	Minor civil litigation or regulatory criticism	Minor regulatory enforcement	Major civil litigation and/or public enquiry	Major civil litigation and/or national public enquiry.	Section 151 or government intervention or criminal charges
Corporate objective	No effect on delivery	Little effect on delivery	Possible impact on delivery	Significant impact on delivery	Non delivery
Environmental impact	None or insignificant	Minor damage	Moderate damage	Major damage	Significant damage locally or nationally
Reputation	No damage	Minimal damage (minimal coverage in local press)	Significant coverage in local press	Coverage in national press	Requires resignation of Chief Exec, Exec Director or Leader
Climate change	No negative impact upon CO2 emissions	Minor negative impact upon CO2 emissions	Major negative impact upon CO2 emissions	Significant negative impact upon CO2 emissions	Critical negative impact upon CO2 emissions

3.4.3 The likelihood and impact criteria should be considered during the evaluation of the risk by the risk owner and with wider insight from Management Team. The scoring is based upon officer judgements and may be informed through external independent sources for example from professional services. One or more criteria may be more dominant than others in the scoring assessment. The assessments for each impact criteria should inform ongoing mitigation measures and risk actions. An overall score is arrived at and “sense checked” by Management Team.

3.4.4 Apply the definitions of likelihood and impact to establish the risk score and rating using the following risk matrix. This will determine what level of action is required and who by.

Risk Category	How the risk should be managed
Very High Risk (15 – 25) (Red)	Immediate action required. Senior management must be involved.
High Risk (10 – 12) (Orange)	Senior management attention needed and management responsibility specified.
Medium Risk (5 – 9) (Green)	Manage by specific monitoring or response procedures. Responsibility to be allocated by Management Team to a named service manager.
Low Risk (1 – 4) (White)	Manage by routine procedures, unlikely to need specific or significant application of resources.

Risk matrix

LIKELIHOOD	5 Almost Certain	(5) (Green)	(10) (Orange)	(15) (Red)	(20) (Red)	(25) (Red)
	4 Likely		(8) (Green)	(12) (Orange)	(16) (Red)	(20) (Red)
	3 Possible		(6) (Green)	(9) (Green)	(12) (Orange)	(15) (Red)
	2 Unlikely			(6) (Green)	(8) (Green)	(10) (Orange)
	1 Rare					(5) (Green)
		1 Insignificant	2 Minor	3 Moderate	4 Major	5 Extreme
	IMPACT					

For example, a risk that is ‘likely’ to occur, and has a ‘minor’ impact will score 4 x 2 = 8 which is a ‘medium’ risk.

3.5 Minimising, controlling and responding

3.5.1 When deciding how to manage risks, the cost effectiveness of implementing proposed controls needs to be considered. There is little benefit to be gained from pursuing a course of action if the cost of controlling a risk outweighs the benefits to be gained.

3.5.2 There are four basic ways of responding to risk:

Avoidance	Deciding not to continue or proceed with the activity in view of the level of risk involved. This may be as a result of the cost of mitigating the risk being too high, or the consequences being too adverse. (Note: statutory requirements cannot be avoided).
Transfer	Involves another party bearing or sharing the risk, a typical example being the use of insurance. (Note: ultimate responsibility to undertake statutory requirements remains with the Council even if third party provision is engaged).
Mitigate	Ensuring existing controls are effective by periodic review and testing, and implementing additional controls where necessary.
Acceptance	Certain risks cannot be adequately treated by any of the above. In such cases, there is no alternative but for the Council to accept the residual risks concerned. Details of how these risks and their possible effects are to be managed must be recorded in the risk register at corporate, directorate or project level as appropriate, and subject to regular review.

3.6 Monitoring and reporting

3.6.1 Management Team reviews the Strategic and Corporate Risk Register at regular intervals to assess if any risk has increased, reduced or stopped altogether, or if new risks need to be added.

3.6.2 The Terms of Reference for the Audit Committee state that '*the purpose of an audit committee is to provide independent assurance of the adequacy of the risk management framework...*', and as such one of its functions is to '*consider the effectiveness of the council's risk management arrangements*'.

3.6.3 The committee will therefore receive regular updates on the strategic and corporate risk register and will consider the effectiveness of the Risk Management Strategy.

3.6.4 Reports to committees will include an appraisal of all associated risks and their implications. This is specified in the mandatory report template.

3.6.5 Where officers have concerns about risks they should be reported to the relevant director or the Performance team. These concerns may for example include:

- Operational risks that have identified a potential strategic risk.
- Risks that have not been controlled within the pre-agreed timescales.
- Risks that have increased since initial evaluation.
- An identified risk occurs and results in failure/loss due to inadequate controls.
- Risks that may need to be moved to a new owner.
- Risks that become too unwieldy to manage at the current level.

- Risks that remain very high even after mitigations are implemented.
- Risks that impact on more than one service/project or function if the risk event materialises.
- Risks that move outside the appetite boundaries.

3.6.6 Management Team will determine whether risks move from the operational level to the strategic and corporate level.

4. Strategic and corporate risk register

4.1 Strategic risks

4.1.1 A strategic risk is defined as “An event or occurrence that would cause the council to be unable to operate or provide key services leading to a significant adverse effect on public wellbeing.”

4.2 Corporate risks

4.2.1 A corporate risk is defined as “An event or occurrence that would lead to a significant adverse effect on the council’s ability to provide important public services.”

4.3 Strategic and Corporate Risk Register

4.3.1 The Strategic and Corporate Risk Register records high level risks that pose a threat or opportunity to the council’s ability to operate and deliver services that could have an adverse effect on public wellbeing and affect our ability to provide important public services or corporate business plan objectives.

4.3.2 Executive directors are responsible for identifying risks that have a strategic and corporate impact. The Performance team should be notified of any such risk so that it can be added to the Strategic and Corporate Risk Register and included in the next review by Management Team.

4.3.3 The Strategic and Corporate Risk Register is held by the Performance team and published on InSite. The table below sets out the format of the register and an explanation of each of the fields contained within the register:

Ref	This is a unique code for the risk.
Title	This is a brief title for the risk.
Description	This describes the vulnerabilities of the council.
Director	This is the lead officer for managing the risk.
The risk is that	This describes the consequences of the risk occurring.
Inherent risk without mitigation	This defines the likelihood, impact and resulting score for the risk without any form of mitigation or control.
Controls/mitigation	This describes the measures put in place by the council.
Current risk score	This defines the likelihood, impact and resulting score for the risk following mitigation or control.

Trend	This indicates the direction of travel of the current risk score compared with the previous 6 monthly review.
Latest update	This describes mitigation undertaken since the previous review.
Risk actions	This describes actions required to mitigate the risk.
Review date	This is the date of the current review.
Target risk score	This defines the likelihood, impact and resulting score for the risk that is deemed acceptable by the council following mitigation or control.

4.3.4 The register is reviewed by the Executive Directors and Assistant Directors three times per year. Any existing entries on the register are considered for changes to the nature of the risk, progress to be reported and any adjustments to the risk scores. Risks that are no longer relevant are removed and new risks considered in the context of current circumstances are added.

4.3.5 Following each review, an overview of changes to the register is provided to the Audit Committee. Details of the 'Very High' risks are given together with a list of the 'High' risks.

4.3.6 The full register, as agreed by Management Team, is provided to the Audit Committee in hard copy, for reference.

5. Operational risks

5.1 An operational risk is defined as "An event or occurrence arising from inadequate or failed internal processes, people and systems, or from external events, leading to an adverse impact on service provision."

5.2 Operational risks should be recorded in directorate plans and reviewed annually.

6. Major project risks

6.1 A risk register will be maintained for each project on the list of approved major projects. Oversight of risk will be provided via the Officer Major Project Board and Member Major Project Board.

6.2 For projects at concept stage and not on the approved list of major projects risk oversight will be via the officer Project Development Group.

7. Roles and responsibilities

7.1 Risk management is the responsibility of everyone. It is important that risk management becomes part of daily routines to ensure achievement of the council's objectives is not jeopardised by unrecognised risks.

7.2 All council employees and members are responsible for ensuring there are robust and fit-for-purpose systems of internal control and risk management in place; and they are aware of the risks that:

- they are empowered to take
- must be avoided or reported upwards.

7.3 Members

7.3.1 The Cabinet Member for Finance is responsible for acting as lead councillor for risk management.

7.3.2 The Audit Committee has specific responsibility for the scrutiny of risk management. The committee receives the triennial review of the Risk Management Policy and Strategy and periodic reports on the update of the Corporate Risk Register. It is the committee's responsibility to ensure that risks are being actively managed.

7.3.3 The risk management policy and strategy are approved by Cabinet.

7.4 Management Team

7.4.1 Ultimately Management Team is responsible for managing risk. The responsibility cannot be devolved down, although actions to mitigate risk can be assigned to officers.

7.4.2 Executive Directors and Assistant Directors must inform the Section 151 Officer of any financial viability or resilience issues as soon as they emerge so that any appropriate action that may be required can be taken.

7.4.3 In addition, Management Team should:

- Nominate a member of Management Team with overall responsibility for risk management, currently the Chief Executive
- Identify risks within their respective directorates through section and project meetings.
- Take ownership of risks within their respective directorates and assign a responsible officer to all significant service risks
- Receive regular updates on identified and any new significant emerging risks within their directorate
- Ensure that the risk management process is reviewed on a regular basis.

7.5 Section 151 Officer

7.5.1 The Section 151 Officer has a responsibility to monitor the viability and resilience of the council's finances and take appropriate action if required to ensure the ongoing financial sustainability of the council. The officer must be informed of any potential financial risk arising from project or service activities as it emerges.

7.6 Service managers

7.6.1 Service managers are responsible for raising awareness of the risk management strategy in their own service area and notifying their executive director of any significant risks.

7.6.2 Service managers, in conjunction with their executive director and assistant director, should:

- Lead reviews of the operational risks relating to their services
- Ensure a responsible officer is assigned to manage significant risks
- Identify resources to address the highest priority risks
- Monitor progress on a regular basis
- Review the risks on an annual basis and when new situations arise
- Ensure committee reports include an appraisal of all associated risks and their implications.

7.7 Project managers

7.7.1 Managers of major and capital projects are responsible for raising awareness of the strategy in their own projects and should monitor the project risk register on a regular basis. Any significant risks should be notified to the relevant executive director and assistant director.

7.7.2 Project managers, in conjunction with their executive director and assistant director, should:

- Lead reviews of the operational risks relating to their projects
- Ensure a responsible officer is assigned to manage significant risks
- Identify resources to address the highest priority risks
- Monitor progress on a regular basis
- Review the risks on an annual basis and when new situations arise.

7.8 Directors of council owned companies

7.8.1 Councillors and senior council officers are appointed as company directors on council owned companies such as West Norfolk Housing Company Ltd. There is a responsibility upon board directors to consider the risk management arrangements in place for these types of company.

7.9 Performance team

7.9.1 This team has responsibility for coordinating the implementation of the risk management strategy and reviewing the policy and strategy. This will include updating the corporate risk register, reporting where required to Management Team, Audit Committee and Cabinet and supporting ongoing communication and development.

7.10 Internal Audit

7.10.1 Audit of the risk management process is independently reviewed by Internal Audit to avoid a conflict of interest. Internal Audit can provide the Audit Committee with independent assurance as to the robustness of the council's risk management arrangements.

7.10.2 Internal auditors will consider any potential unidentified risks during their audit work and bring any issues to the attention of management where necessary.

7.10.3 The council's Fraud and Corruption Risk Register is maintained by Internal Audit. This forms part of the internal control environment and mitigation measures.

7.11 Health and safety risk management

7.11.1 The ongoing management of these types of risks is covered by the council's Health, Safety and Welfare General Policy.

7.11.2 Each directorate is responsible for undertaking their own annual risk assessments with support from the Corporate Health and Safety Group.

8. Risk management training

8.1 Risk management training will be provided to relevant officers with the aim of ensuring that they have the skills necessary to identify, appraise and control the risks associated with the services they provide and projects that they manage. Elected members will receive training on risk so that they can consider the implications of risk whilst engaged with council activities.

9. Health implications

9.1. The strategy is a key part of the council's governance framework and will contribute towards wider health policies through mitigation measures.

10. Equalities implications

10.1 The strategy is considered to have no equalities implications.

11. Reference documents

11.1 The strategy supports the council's Risk Management Policy.

12. Additional information or resources

12.1 The related Risk Management Policy and Strategic and Corporate Risk Register can be found in the risk management section of InSite.

12.2 Further information can be obtained from the Performance team.

13. Implementation/distribution

13.1 The strategy will be distributed to senior managers and all staff/members via Internal Affairs, the Members Bulletin and InSite.

Policy name	Risk Management Strategy			
Policy description	The risk management approach described in this strategy is key to identifying, assessing, mitigating, managing and reviewing risks to the achievement of the council's objectives.			
Responsible Officer	Ged Greaves, Corporate Performance Manager			
Version number	Date formally approved	Reason for update	Author	Review date
1	March 2016	Refresh		March 2019
2	TBC	Planned refresh	Ged Greaves	March 2022